

Exit 12 Scoping Study Schedule

(May 9, 2013)

Task 1: Project Startup & Existing Conditions	
Advisory Committee Meeting #1: <i>Kick-off Meeting</i>	April 19, 2013
Review Existing Conditions & Develop Project Base Map	April – May
Task 2: Local and Regional Concerns - Purpose & Need	
Public Meeting #1: <i>Local Concerns Meeting</i>	June 4, 2013
Advisory Committee Meeting #2: <i>Draft P&N; Develop Alternatives</i>	July 11, 2013
Memorandum #1: Final Purpose & Need Statement	End July
Task 3: Alternatives Development	
Develop & Analyze Preliminary Alternatives	July - August
Advisory Committee Meeting #3: <i>Develop Preliminary Alternatives</i>	September
Memorandum #2: <i>Development of Build Alternatives</i>	September
Task 4: Formal Alternatives Evaluation	
Alternatives Evaluation	September - October
Advisory Committee Meeting #4: <i>Build Alternatives Evaluation</i>	October
Memorandum #3: <i>Build Alternatives Evaluation</i>	October
Task 5: Alternatives Presentation	
Public Meeting #2: <i>Alternatives Presentation Meeting</i>	November
Public Meeting #3: <i>Williston Selectboard Meeting</i>	November
Task 6 Draft & Final Scoping Report	
Draft Scoping Report	December
Final Scoping Report	January 2014