HazPet 2016	Brownfields Grant		Procurements								
Date	CHITTENDEN COUNTY REGIONAL PLANNING COMMISSION										
of Contract	Vendor	Project					Petroleum Assessment	Petroleum Cleanup Plan		Hazardous Assessment	Hazardous Cleanup Plan
			Initial allocation >>>>>>>>>>				$145,100	$25,000		$145,100	$25,000
Overall Goals		Targets: same for haz and petro									
6 Phase I's	3	3 phase I's @	$3,600.00				$10,800.00			$10,800.00	
10 Phase II's	5	5 phase II's @	$25,000.00				$125,000.00			$125,000.00	
6 Archeos	3	3 archeos @	$3,100.00				$9,300.00			$9,300.00	
10 ABCA/CAPs	5	5 CAPS @	$5,000.00					$25,000.00			$25,000.00
			REQUESTED	Base Eval Score	Bonus Eval Score	Total Eval Score	Granted	Granted		Granted	Granted
Awarded 11/15	Johnson Co	Waterfront Request: $30k of $60k	$30,000.00	23	15	38				$18,000.00	
Awarded 11/15	Stone Enviro	City Market: Soil Mgt. $42k of $119	$42,207.00	44	15	59				$20,000.00	
Awarded 11/15	L.E. Enviro	Winooski Hotel: Phase 2	$28,025.00	55	15	70	$25,700.00				
Awarded 12/12	L.E. Enviro	316 Flynn Avenue: Phase 2	$10,550.00	62	27.5	89.5				$10,550.00	
Awarded 12/12	L.E. Enviro	Strand Theater	$5,950.00	60	15	75					$5,950.00
Evaluating on 2/13	KAS	3 Maple Street: Phase 2 Supplemental	*$12,175.00*	71	15	86	X				
Evaluating on 2/13	L.E. Enviro	316 Flynn Avenue: CAP	*$6,640.00*	62	27.5	89.5					X
Evaluating on 2/13	Stone Enviro	**EITHER** 453 Pine Street, **Option 1**	*$6,571.00*	41 (see note)	25 (see note)	66 (see note)				X	
		OR 454 Pine Street, **Option 2**	*$4,009.00*							X	
Evaluating on 2/13	Weston and Sampson	Myers Pool: Hazardous Building Materials Assessment	*~$15,000.00*	29	0	29				X	
FORTHCOMING		*Railyard Enterprise Project, TBD*	*TBD*								
		CONTRACTED TO DATE	$80,200.00				$25,700.00	$0.00		$48,550.00	$5,950.00
							PETROLEUM			**HAZARDOUS SUBSTANCES**	
		Combined Assess & Plan						$25,700.00			$54,500.00
		BUDGETED >>>	**$260,000.00**				**$145,100.00**	**$25,000.00**		**$145,100.00**	**$25,000.00**
		FUNDS REMAINING	**$179,800.00**				**$119,400.00**	**$25,000.00**		**$96,550.00**	**$19,050.00**
		percent allocated	**30.85%**				**17.71%**	**0.00%**		**33.46%**	**23.80%**
		percent allocated, assess + cleanup						**15.11%**			**32.04%**
		PROCUREMENTS:									
		MBE/WBE portion:									