
2016 - 2017
OCT 2016
NOV 2016
DEC 2016
JAN 2017
FEB 2017
MAR 2017
APR 2017
MAY 2017
JUN 2017
JUL 2017
AUG 2017
SEPT 2017
OCT 2017
Project Kickoff Meeting
Compile Base Map/ Document Existing Conditions
Local Concerns Meeting
Identify Land Use Context
Planning and Design Criteria
Stormwater Infrastructure Assessment
Sub-basin Delineation, Watershed Description and Hydrologic Analysis
Develop Conceptual Alternatives
Identify Right-of-Way Issues
Identify Utility Conflicts
Identify Natural and Cultural Resource Constraints and Permitting Requirements
Alternatives Presentation Meeting
Selection of Preferred Alternative
Draft Report Preparation & Production
Regulatory Agency Coordination
CCRPC & Town Review of Draft Report
Final Report