September 28th, 2017
CCST Status Update
FY18 1st Quarter

Ongoing Tasks
- Water Quality (WQ) Monitoring
  - Coordinated 2017 summer sampling season
- Adopt-a-Rain Garden (AGR)
  - Assisted with outreach for rain garden cleanup at Chamberlin School
  - Coordinated cub scout cleanup at So Burlington Fire Station rain garden
- Newsletter - Two summer newsletters sent detailing Essex and Colchester events
- Continued updates of Facebook page - now up to 160 “likes”
- Website – two coordination meetings with Tallyho on website layout and content

Completed Event/Project Driven Tasks
- Target Town: Village of Essex Junction
  - Executed stenciling and mural event on 7/12/17. Three artists were contracted to complete storm drain murals at 2 catch basins in the town office parking lot and a 3rd at Lincoln and Railroad Ave. 11 CampSTAR middle schoolers and 4 adult volunteers helped to stencil new Rethink Runoff storm drain stencils in nearby neighborhoods. A total of 53 people talked to the artists about this project.
- Target Town: Town of Essex
  - Planned and executed a Stormwater-friendly Lawn Care Workshop on 9/20/17. A total of 45 signed up for this workshop (only space for 30), and 27 attended the event. Several organizations partnered on this project, from: Lake Champlain Basin Program, NECTAR Ecological Design, Lake Champlain Sea Grant, Green Mountain Compost, and High Mowing Seeds.
- Target Town: Colchester
  - Planned a stenciling event and stream sampling appreciation BBQ for 9/30/17

Completed Outreach Tasks
- Williston 4th of July Celebration - 22 participants, 7/4/17
- Shelburne Harvest Festival - 60 participants, 9/16/17
- Milton Activities Fair - 43 participants, 9/21/17
Completed Administrative Tasks

- Budget tracking
- Prepared quarterly report (status update, invoice, updated work plan)

Expenses: July 1st – September 26th, 2017 (FY18)

Total budgeted - $24,400
Total spent to date- $8,937.41
  - WNRCRD - $7,010.00
  - Travel - $158.10
  - Supplies - $619.31
  - Promo - $400.00
  - Contractual: $750.00
Total remaining - $15,462.59