
Basin 5 

Target >>> 41.9 kilograms for Year 1 Grant by June 2024

Current Projects in Design kg.

projected 

kg/year

BWQC 

Award

$ needed for 

1) further 

design & 2) 

Construction Total cost $/kg

15
* if life > 

15

COST-

EFFECTIVEN

ESS per Chpt 

6 

Notes

Georgia: Mill River Rd, SE, 

(FNLC) - FD
2.25 $15,111 $54,000 $69,111 $30,716 10 No 46,074$       

P-reduction dropped from 4.64 to 2.25. Final design costs 

decreased slightly from $15,262 to $15,111. Projected construction 

costs increased to $54,000.

Georgia: Falls Trail Gully (Town 

CC) - FD
24.12 $34,753 $57,000 $91,753 $3,804 15 Yes, 20 3,804$         

P-reduction increased from 20.74 to 24.12. Overall cost of design 

work increased from original $xx,xxx and finished at $34,753. 

Projected construction costs increased to $57,000.

Shelburne: McCabe's Brk 

Restoration (LCA) - PD
7.01 $27,295 $40,000 $67,295 $9,600 10 No 14,400$       

Overall cost of design work increased from original $23,295 to 

$27,295. Cost projected to increase about another $2k due to 

required Phase I archeological test pits.

Saint Albans Town: Fairfax St. 

Culvert - PD (Town DPW)
1.23 $7,500 $29,000 $36,500 $29,675 15 Yes, 30 29,675$       

Cost reduced from $7,775 to $7,500. Projected construction 

updated to reflect CWSP contribution of $23,500 per kilo.

Colchester: Wolcott Family 

Nat. Area, Stream Restoration - 

PD (WVPD)

1.02 $6,981 $25,860 $32,841 $32,197 12 No 40,246$       Cost reduced from original $8,000 to $6,981. Projected 

construction costs decreased from $32,000 to $25,860

South Hero: Two Heroes 

Stream Restoration (GIC-

NRCD), FD

0.97 $19,305 $25,150 $44,455 $45,830 12 No 57,287$       
Cost decreased from original award of $22,305

CUMULATIVE >> $110,945

Current Projects in 

Construction, established

Hort Farm, FP Restoration 

(UVM)
kg. 3.60 $84,600 $0 84,600$             $23,500 10 Yes, 50 35,250$       

Georgia: Falls Trail Gully (Town 

CC) - FD
24.12 $57,000 $0 57,000$             $2,363 15 Yes, 50 2,363$         

Saint Albans Town: Fairfax St. 

Culvert (Town DPW)
1.23 $29,000 $0 29,000$             $23,577 15 Yes, 50 23,577$       

Contribution by CWSP pending on 9/19 BWQC meeting

CUMULATIVE >> $170,600

TOTAL CUMULATIVE 

DESIGN/CONSTRUCTION 

GRANTS

kg. 40.20 $281,545

Remaining Phosphorus kg. 1.70

1st Grant $645,340

less $96,801

For Projects $548,539

Project ID/Development 

Grants to Date

Known P 

Reductio

n (Kg/P)

U $26,153 Cost increased from original $24,053 to $26,153

$27,154 Final cost decreased from original $36,240 to $27,154

$1,569 Cost increased slightly from original $1,540 to $1,569

$10,000

$10,000

$10,000

less $84,876

Awarded Grants to date

 >> $110,945 11.25

Construction >> $170,600 28.95

40.20

>> $145,010

$366,421 $9,115

$182,118

P $107,128

PHOSPHORUS REDUCTION TRACKING

Basin 5  CWSP Budget Tracking

Admin (max 15%)

NRPC: Grand Isle County Decision Tree Project Id.

CCRPC: 4 Streams Project Id./Assessment

Current $ per kilogram efficiency

Current projected/achieved $/Kg removal 

Remaining available funds

Design

CCRPC: Colchester Pond Nat. Area, Project Dev.

NRPC: General Project Development

GI-NRCD: General Project Development

CCRPC: General Project Development

Midpoint Cost-Efficiency threshold for remaining $

Est. Const. Costs of current Design Projects

Estimated Full Cost of All Funded Projects + 

I.D./Development Efforts


