
YEAR 1 GRANT Information current as of April 14, 2025
Total $645,340

less $96,801

For 

Projects $548,539

Basin 5 Target >>> 41.9 kilograms for Year 1 Grant by June 2024

DESIGN GRANTS kg.

Projected 

kg/year 

(BOLD=act

ual)

BWQC Award 

(BOLD=final $ as 

closed out)

Projected $ 

needed for 1) 

further design & 

2) Construction Total cost

$/kg (without 

design life 

assumption)

15 * if life > 15
COST-

EFFECTIVENESS 

per Chpt 6 

Notes

Georgia: Mill River Rd, SE, (FNLC) - FD 4.91 $15,111 #VALUE! #VALUE! 10 No #VALUE!
P-reduction dropped from 4.64 to 4.91. Final design costs 

decreased slightly from $15,262 to $15,111. Projected construction 

costs increased from $40,000 to $54,000.

Georgia: Falls Trail Gully (Town CC) - FD 24.12 $34,753 #VALUE! #VALUE! 15 Yes, 20 #VALUE!

P-reduction increased from 20.74 to 24.12. Overall cost of design 

work increased due to required archeological. $34,753. Projected 

construction costs increased from initial $30,000 in February 2023 

to $73,076.

Shelburne: McCabe's Brk Restoration (LCA) 

- PD
$35,782 ON HOLD

current cost due to required archeological studies. P-reduction 

dropped from 7.01 drop to 6.77. Original Construction Estimate at 

time of February 2023 application was $40,000. Consideration of 

Implementation proposal deferred until parcel is sold and new 

Saint Albans Town: Fairfax St. Culvert - PD 

(Town DPW)
1.23 $7,500 #VALUE! #VALUE! 15 Yes, 30 #VALUE!

Cost reduced from $7,775 to $7,500. CWSP dollars funded for 

construction established at $46,000 per subsequent award.

Colchester: Wolcott Family Nat. Area, 

Stream Restoration - PD (WVPD)
1.09 $6,981 #VALUE! #VALUE! 12 No #VALUE!

Cost reduced from original $8,000 to $6,981. Projected 

construction costs increased from $32,000 to $34,496

South Hero: Two Heroes Stream 

Restoration (GIC-NRCD), FD
1.66 $17,905 #VALUE! #VALUE! 12 No #VALUE!

Cost decreased from original award of $22,305. P-reduction 

increased from 0.97 to 1.66

CUMULATIVE, DESIGN >> $118,032

CONSTRUCTION GRANTS  kg/year Award Total cost $/kg
15 * if life > 15

FINAL Cost / kg

Hort Farm, FP Restoration (UVM) kg. 3.90 $84,600 N/A 84,600$             $21,692 10 Yes, 50 32,538$              COMPLETED OCTOBER 2024

Georgia: Falls Trail Gully (Town CC) 24.12 $73,076 N/A $107,829 $4,471 15 Yes, 50 4,471$                COMPLETED OCTOBER 2024

Saint Albans Town: Fairfax St. Culvert 

(Town DPW)
1.23 $46,000 N/A $53,500 $43,496 15 Yes, 50 43,496$              

Planned for construction in spring 2025

Colchester: Wolcott Family Nat. Area, 

Stream Restoration - (WVPD)
1.09 $30,600 N/A $37,581 $34,478 10 51,717$              

Planned for construction in summer 2025

Georgia: Mill River Rd, SE, (FNLC) 4.91 $62,660 N/A $77,771 $15,839 15 15,839$              Planned for construction in summer 2025

Williston: Beebe Lane Road Project (LIRD) 1.15 $12,500 N/A $12,500 $10,870 15 7,530$                Planned for construction in summer 2025

South Hero: Two Heroes Stream 

Restoration (GIC-NRCD), FD
1.66 $53,180 N/A

$71,085
$42,822

Planned for construction in summer 2025

CUMULATIVE, CONSTRUCTION >> $362,616

TOTAL CUMULATIVE 

DESIGN/CONSTRUCTION GRANTS
kg. 38.06 $480,648 >>> 38.06

Remaining Phosphorus kg. 3.84 Final P-reduction needed to meet 41.9 kilos 3.84

$18,386
Final cost decreased from amended $26,153 to $18,386

$27,154 Final cost decreased from original $36,240 to $27,154

$1,569 Cost increased slightly from original $1,540 to $1,569

$2,324 Spent as part of original $10k authorized by Council

$3,300

$52,733

Awarded Grants to date

 >> $118,032

Construction >> $362,616 38.06

Identification/Development >>>> $52,733 38.06

$533,381 >>

$14,014 Projected $/kilo if current design projects constructed>>>

$15,158 3.84 $3,947.40

$14,014 Current average cost per kilo-P-reduction per all dollars allocated

CCRPC: 4 Streams Project Id./Assessment

PROJECT DEVELOPMENT GRANTS

Actual P-reduction achieved/immiment

PHOSPHORUS REDUCTION TRACKING

Basin 5  CWSP Budget Tracking

Admin (max 15%)

NRPC: Project Decision Tree, GI County

Required $/kilo to achieve 41.9 kilos (less amount to date)

CCRPC: Colchester Pond Nat. Area, Project Dev.

Current $ per kilogram efficiency based upon all grants awarded>>>

Current projected/achieved P-Kg removal

Remaining available funds

Design

FNLC: Mill River Rd & Georgia Shore Rd NW, SW Treatment,  

Project Development

Cumulative identification/development grants

TOTAL AWARDS TO DATE

CCRPC: Beebe Lane Project Development


