

HazPet 2016	Brownfields Grant	Procurements						
Date of Contract	CHITTENDEN COUNTY REGIONAL PLANNING COMMISSION				Petroleum Assessment	Petroleum Cleanup Plan	Hazardous Assessment	Hazardous Cleanup Plan
	Vendor	Project			\$145,100	\$25,000	\$145,100	\$25,000
Overall Goals		Initial allocation >>>>>>>>						
6 Phase I's	3	Targets: same for haz and petro	3 phase I's @	\$3,600.00	\$10,800.00		\$10,800.00	
10 Phase II's	5		5 phase II's @	\$25,000.00	\$125,000.00		\$125,000.00	
6 Archeos	3		3 archeos @	\$3,100.00	\$9,300.00		\$9,300.00	
10 ABCA/CAPs	5		5 CAPS @	\$5,000.00		\$25,000.00		\$25,000.00

			REQUESTED	Eval. Score	Granted	Granted	Granted	Granted
Awarded 11/15	Johnson Co	Waterfront Request: \$30k of \$60k	\$30,000.00	23			\$18,000.00	
Awarded 11/15	Stone Enviro	City Market: Soil Mgt. \$42k of \$119	\$42,207.00	44			\$20,000.00	
Awarded 11/15	L.E. Enviro	Winooski Hotel: Phase 2	\$28,025.00	55	\$25,700.00			
Awarded 12/12	L.E. Enviro	316 Flynn Avenue: Phase 2	\$6,330.00	89.5			\$6,330.00	
	L.E. Enviro	Additional Request	\$4,220.00					
Awarded 12/12	L.E. Enviro	Strand Theater	\$5,950.00	75				\$5,950.00
FORTHCOMING		Railyard Enterprise Project, TBD	TBD					
		<b>CONTRACTED TO DATE</b>	<b>\$75,980.00</b>		\$25,700.00	\$0.00	\$44,330.00	\$5,950.00
					<b>PETROLEUM</b>		<b>HAZARDOUS SUBSTANCES</b>	
		<b>Combined Assess &amp; Plan</b>			\$25,700.00		\$50,280.00	
		<b>BUDGETED &gt;&gt;&gt;</b>	<b>\$264,220.00</b>		<b>\$145,100.00</b>	<b>\$25,000.00</b>	<b>\$145,100.00</b>	<b>\$25,000.00</b>
		<b>FUNDS REMAINING</b>	<b>\$188,240.00</b>		<b>\$119,400.00</b>	<b>\$25,000.00</b>	<b>\$100,770.00</b>	<b>\$19,050.00</b>
		<b>percent allocated</b>	<b>28.76%</b>		<b>17.71%</b>	<b>0.00%</b>	<b>30.55%</b>	<b>23.80%</b>
		<b>percent allocated, assess + cleanup</b>				<b>15.11%</b>		<b>29.56%</b>

PROCUREMENTS:  
MBE/WBE portion: