

**CIRC Task Force
Phase I Schedule
August - November 2011**

| Group | Group Task | Outcomes and/or Products | Month | August | | | | September | | | | October | | | | November | | |
|------------------|--|--|-------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|----|
| | | | Day | 28 | 11 | 17 | 25 | 6 | 8 | 21 | 22 | 4 | 6 | 19 | 20 | 1 | 3 | 16 |
| CIRC Task Force | Task Force Meeting 1 8-10 a.m. | 1. Briefing on Task Force Process | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | | |
| | | 2. Update on Status of CIRC A/B | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | | |
| | | 3. Introduction to Proposed Implementation and Planning Projects for Task Force Consideration | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | | |
| CIRC Task Force | Task Force Meeting 2 5:30-7:30 p.m. | 1. Task Force Briefed on Relationship to ongoing MPO, VTrans Legislative Processes | | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | |
| | | 2. Task Force Briefed on Schedule through November | | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | |
| | | 3. Task Force Agreement on Prioritization Framework Concept | | | <input checked="" type="checkbox"/> | | | | | | | | | | | | | |
| CCRPC (MPO) | August Board Meeting | 1. Board Briefed on Task Force Activities | | | | <input checked="" type="checkbox"/> | | | | | | | | | | | | |
| CIRC Task Force | Task Force Meeting 3 8-10 a.m. | 1. Task Force Briefed on CCRPC Metropolitan Transportation Plan Goals | | | | | <input checked="" type="checkbox"/> | | | | | | | | | | | |
| | | 2. Task Force Agreement on Prioritization Framework Details | | | | | <input checked="" type="checkbox"/> | | | | | | | | | | | |
| CCRPC (MPO) TAC* | September TAC Meeting | 1. TAC Briefed on Task Force Activities | | | | | | <input checked="" type="checkbox"/> | | | | | | | | | | |
| CIRC Task Force | Task Force Meeting 4 5:30-8:30 p.m. | 1. Review of CCRPC Staff Prioritized Short List of Implementation Projects Including Project Details | | | | | | | <input checked="" type="checkbox"/> | | | | | | | | | |
| | | 2. Draft Prioritization of Short List of Implementation Projects | | | | | | | <input checked="" type="checkbox"/> | | | | | | | | | |
| CCRPC (MPO) | September Board Meeting | 1. Briefing of Short List and Draft Prioritization of Short List of Implementation Projects | | | | | | | | <input checked="" type="checkbox"/> | | | | | | | | |
| CIRC Task Force | Task Force Meeting 5 8-10 a.m. | 1. Finalization of Prioritization of Short List of Implementation Projects for Consideration by CCRPC TAC & Board | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | | |
| | | 2. Review of CCRPC Staff Prioritized Short List of Planning Projects Including Project Details | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | | |
| CCRPC (MPO) TAC* | October TAC Meeting | 1. Consideration of Prioritization of Short List of Implementation Projects and Feedback for CIRC Task Force and CCRPC Board | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | |
| CIRC Task Force | Public Informational Meeting | 1. Discuss the CIRC Task Force Process with the Public | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | |
| | | 2. Review the Short List of Implementation Projects Prioritized by the Task Force with the Public | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | |
| CIRC Task Force | Task Force Meeting 6 5:30-8:30 p.m. | 1. Review of CCRPC Staff Prioritized Short List of Planning Projects Including Project Details | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | |
| | | 2. Response to CCRPC TAC Feedback | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | | |
| CCRPC (MPO) | October Board Meeting | 1. Consideration of Prioritization of Short List of Implementation Projects and Feedback for CIRC Task Force | | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | |
| | | 2. Discussion and Action on Warning Public Hearing for TIP Amendments at November 16 Board Meeting | | | | | | | | | | | <input checked="" type="checkbox"/> | | | | | |
| CIRC Task Force | Task Force Meeting 7 8-10 a.m. | 1. Response to CCRPC Board Feedback on Short List of Implementation Projects | | | | | | | | | | | | <input checked="" type="checkbox"/> | | | | |
| | | 2. Finalization of Prioritization of Short List of Planning Projects for Consideration by CCRPC TAC & Board | | | | | | | | | | | | <input checked="" type="checkbox"/> | | | | |
| CCRPC (MPO) TAC* | November TAC Meeting | 1. Briefing on Status of Short List of Implementation Projects | | | | | | | | | | | | | <input checked="" type="checkbox"/> | | | |
| | | 2. Consideration of Prioritization of Short List of Planning Projects and Feedback for CIRC Task Force and CCRPC Board | | | | | | | | | | | | | <input checked="" type="checkbox"/> | | | |
| CIRC Task Force | Task Force Meeting 8 5:30-8:30 p.m. | 1. Response to CCRPC TAC Feedback | | | | | | | | | | | | | | <input checked="" type="checkbox"/> | | |
| | | 2. Discussion of Public Outreach and Participation in TIP Amendment Hearing | | | | | | | | | | | | | | <input checked="" type="checkbox"/> | | |
| CCRPC (MPO) | November Board Meeting | 1. Consideration of Prioritization of Short List of Planning Projects and Feedback for CIRC Task Force | | | | | | | | | | | | | | | <input checked="" type="checkbox"/> | |
| | | 2. Consideration of Inclusion of Prioritized Short List of Planning Projects in the CCRPC Unified Planning Work Program Mid-Year Budget Adjustment | | | | | | | | | | | | | | | <input checked="" type="checkbox"/> | |
| | | 3. Public Hearing on TIP Amendments | | | | | | | | | | | | | | | <input checked="" type="checkbox"/> | |

Potential Conflict with VLCT Town Fair

DRAFT