

**CIRC Alternatives Task Force  
DRAFT Schedule  
2011-2012**

*Phase 1: Determination of Short List of Implementation Projects for FY13 Capital Program*

*Phase 2: Determination of Short List of Implementation Projects for FY14 Capital Program and List of Planning Projects for Implementation in the CCRPC FY12 and FY13 Work Program Years and Planning Projects for Inclusion in the CCRPC Metropolitan Transportation Plan (MTP) for Consideration in Work Program Years FY14 and Beyond*

<b>Date and Time</b>	<b>Topic</b>
November 9, 2011 6:30-9:00 pm	Develop Task Force Phase 1 Recommendations re: Short Term Implementation Projects for FY13 Capital Program  Begin Phase 2 - Review CCMPO Scoring of Planning Projects
November 30, 2011 6:30-9:00 pm	Phase 2 - Begin Developing Task Force Recommendations re: Planning Projects
December	Public Meeting
December 14, 2011 6:30-9:00 pm	Phase 1 - Review and Approve Phase 1 Task Force Report Phase 2 – Finalize Planning Project Scoring and Schedule
May 17, 2012 6:30-9:00 pm	Phase 2 - Planning Project Status Update
Oct 11, 2012 6:30-9:00 pm	Phase 2 - Begin Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
October 25, 2012 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
November 8, 2012 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update  Phase 2 – Integration of Remaining Planning Projects into CCRPC Long Range MTP Planning Process
November 29, 2012 6:30-9:00 pm	Complete work on Phase 2 - Review and Approve Phase 2 Task Force Report
December	Public Meeting