

**CIRC Alternatives Task Force
DRAFT Schedule
2011-2012**

Phase 1: Determination of Short List of Implementation Projects for FY13 Capital Program

Phase 2: Determination of Short List of Implementation Projects for FY14 Capital Program and List of Planning Projects for Implementation in the CCRPC FY12 and FY13 Work Program Years and Planning Projects for Inclusion in the CCRPC Metropolitan Transportation Plan (MTP) for Consideration in Work Program Years FY14 and Beyond

Date, Time, Location	Topic
November 9, 2011 6:30-9:00 pm Holiday Inn, Williston Rd., S. Burlington	Develop Task Force Phase 1 Recommendations re: Short Term Implementation Projects for FY13 Capital Program Begin Phase 2 - Review CCMPO Scoring of Planning Projects
November 30, 2011 6:30-9:00 pm Williston Town Hall	Phase 2 - Begin Developing Task Force Recommendations re: Planning Projects
December 8, 2011 6:30-9:00 pm Williston Town Hall	Phase 1 - Review and Approve Phase 1 Task Force Report Phase 2 - Finalize Planning Project Scoring and Schedule
December 14, 2011 7:00-9:00 pm Albany College of Pharmacy 261 Mountain View Drive, Colchester	Public Meeting
May 17, 2012 6:30-9:00 pm	Phase 2 - Planning Project Status Update
Oct 11, 2012 6:30-9:00 pm	Phase 2 - Begin Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
October 25, 2012 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
November 8, 2012 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update Phase 2 - Integration of Remaining Planning Projects into CCRPC Long Range MTP Planning Process
November 29, 2012 6:30-9:00 pm	Complete work on Phase 2 - Review and Approve Phase 2 Task Force Report
December 2012	Public Meeting

Revised November 1, 2011