

**CIRC Alternatives Task Force  
DRAFT Schedule  
2011-2012**

*Phase 1: Determination of Short List of Implementation Projects for FY13 Capital Program*

*Phase 2: Determination of Short List of Implementation Projects for FY14 Capital Program and List of Planning Projects for Implementation in the CCRPC FY12 and FY13 Work Program Years and Planning Projects for Inclusion in the CCRPC Metropolitan Transportation Plan (MTP) for Consideration in Work Program Years FY14 and Beyond*

<b>Date, Time, Location</b>	<b>Topic</b>
<b>December 8, 2011</b> 6:30-9:00 pm Williston Town Hall	Phase 1 - Review and Approve Phase 1 Task Force Report Phase 2 - Finalize Planning Project Scoring and Schedule
<b>December 14, 2011</b> 7:00-9:00 pm Albany College of Pharmacy 261 Mountain View Drive, Colchester	Public Meeting
<b>May 17, 2012</b> 6:30-9:00 pm	Phase 2 - Planning Project Status Update
<b>Oct 11, 2012</b> 6:30-9:00 pm	Phase 2 - Begin Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
<b>October 25, 2012</b> 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update
<b>November 8, 2012</b> 6:30-9:00 pm	Phase 2 - Continue Project Prioritization for FY14 Capital Program Phase 2 - Planning Project Status Update Phase 2 - Integration of Remaining Planning Projects into CCRPC Long Range MTP Planning Process
<b>November 29, 2012</b> 6:30-9:00 pm	Complete work on Phase 2 - Review and Approve Phase 2 Task Force Report
<b>December 2012</b>	Public Meeting

**Revised November 18, 2011**