



May 31, 2016

RE: CCST Status Update

Ongoing Tasks

- CtD 4.0
 - All rain barrels completed and delivered
 - Location, dates, timing, volunteer help and nearly all other details finalized for both display and workshop
 - Outreach complete - Milton Independent will run ad for 5 weeks, from June 2nd - June 30th. A couple people have posted blurbs and calendar event to Milton's Front Porch Forum. Flyers posted around Milton. Several media sources posting press releases and/or on their calendar page. Waiting to hear back about securing a one-time ad in Seven Days
- WQ Monitoring
 - Participated in lab training earlier this month. Will lead volunteer training and be the designated coordinator for this year's sampling efforts.
 - Call to volunteers went on via Facebook and on newsletter. Past volunteers have been contacted.
 - Dates set - Training: June 28th. Monitoring: every other Tuesday from July 5th - August 30th
- Adopt-a-Rain Garden (AGR)
 - ARG volunteer outreach sent via FB and FPF - Have heard back from one interested person, who would like to adopt So Burlington Library garden.
 - Have contact all returning adopters - currently working to get materials delivered to adopters
 - Signs still need to be installed. Will install myself or contact rain garden volunteers to assist
 - Waiting until things slow down somewhat to pursue Landry Park restoration
- Newsletter - Spring letter will go out this week (prior to June 7th quarterly meeting)
- Continued updates of Facebook page - now up to 130 "likes"
- Website - Updated website to include CtD 4.0, Freedom Fest rain barrel workshop, and 2016 monitoring info

Completed Event/Project Driven Tasks

- Essex Jct -- Held stream clean-up along Sunderland Brook w/ Summit Street School 3rd graders (16 participants, 5/20/16)
- Target Town: Shelburne -- completed "Ahead of the Storm" stormwater and GSI lessons for two, middle school classes at Shelburne Community School (49 participants, 4/5/16)

Williston Office

300 Interstate Corporate Center, Suite 200
Williston, VT 05602
(802) 288-8155 x104 Fax (802) 865-7947

Berlin Office

617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 828-4493 x110 Fax (802) 223-6163



Completed Outreach Tasks

- 6th Grade Conservation Day - Stormwater and GSI lesson given to 5 groups of students throughout the day (75 participants, 5/18/16)

Completed Administrative Tasks

- Budget tracking
- Prepared quarterly report (status update, invoice, updated work plan)

Upcoming Events

- Target Towns:
 - Milton - CtD 4.0, June 9th - July 7th; RB Workshop, June 25th
 - Burlington -Waterworks Fair, July 31st - Stenciling event and/or RB workshop TBD
- GSI lesson at Milton Summer Camp, June 20th

Expenses - February 1st through May 24th, 2016

Total budgeted - \$23,280

Total spent - \$6,573.92

WNRCDC - \$ 4,450.00

Friends of the Winooski - \$850.00

Contractual (Rain Barrel Artists)- \$400

Travel - \$118.87

Supplies - \$42.17

Total remaining - \$ **8,646.47**

Williston Office

300 Interstate Corporate Center, Suite 200
Williston, VT 05602
(802) 288-8155 x104 Fax (802) 865-7947

Berlin Office

617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 828-4493 x110 Fax (802) 223-6163