



January 3rd, 2018
CCST Status Update
FY18 2nd Quarter

Ongoing Tasks

- Water Quality (WQ) Monitoring
 - Analyzed 2017 sampling data
- Adopt-a-Rain Garden (AGR)
 - Assessed public rain gardens
- Newsletter - Sent winter newsletter - now up to 445 subscribers
- Facebook page - Continued updates - now up to 177 “likes” and 179 “follows”
- Website - Suggested content updates to Tallyho Design

Completed Event/Project Driven Tasks

- 2017 Target Town: Colchester
 - Because of low-turnout for stenciling event, an additional outreach and education event was planned for Colchester. On 12/1 WNRCD staff conducted a guest lecture for the senior environmental science class at Colchester High School discussing the Rethink Runoff program and BMPs to reduce stormwater runoff (total of 8 participants).
- 2018 Target Town: Williston and South Burlington
 - Planned a riparian buffer planting event for Williston and South Burlington in spring 2018 (did not utilize Rethink Runoff time for the preparation of the grant proposal for these projects). Grant was awarded by Lake Champlain Basin Program.
- 2018 Target Town: Winooski
 - Planned a stormwater-reduction urban tree planting event for Winooski on Arbor Day

Completed Administrative Tasks

- Budget tracking
- Prepared quarterly report (status update and invoice)
- Updated work plan and activity tracking

Williston Office
300 Interstate Corporate Center, Suite 200
Williston, VT 05602
(802) 288-8155 ext 104

Berlin Office
617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 778-3178 ext 110



Expenses: July 1 - December 30, 2017 (FY18)

WNRCD - \$9,560.00
Travel - \$233.38
Supplies - \$823.74
Promo - \$400.00
Contractual: \$750.00
Advertisements - \$517.00

Total budgeted - \$24,400
Total spent to date- \$12,284.12

Total remaining - **\$12,115.88**

Williston Office
300 Interstate Corporate Center, Suite 200
Williston, VT 05602
(802) 288-8155 ext 104

Berlin Office
617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 778-3178 ext 110