

# Northern Lake Tactical Basin Planning Timeline DRAFT

## 4/2/19

Year <sup>1</sup>	Month	Basin 5 Tactical Basin Planning Process	Agenda	Partner participation	Output
2018	December	Meeting with partners to develop TBP expectations and time line		RPC, NRCD	Gant chart timeline, this planning outline, with roles and outputs, scheduled meeting dates
2019	January-March	Assessment data and maps in one place FED - list of NR projects for basin	Impaired, stressed, proposed B1 for all uses, Class I wetlands,	BASS Lakes Wetlands DFW fish Rivers -	Story book, website, Phase II maps revised if necessary  List of potential NR matching projects for CWRP
	March -May	Internal meetings to review assessment data  RPCs collect info from towns  Meet with watershed groups about wq data and concerns	DFW - fisheries, stone cat; Hilke - interested communities Stormwater (M. Companion and Jim Pease) Water supply? Rivers - review RCP	NRCDs, RPCs, watershed groups, towns	List of expected outputs of TBP, including concerns, priority areas, priority BMPs, - Table 4  Assessment and monitoring section of TBP completed  Priority projects from towns, watershed groups  Municipal water resource protection table and subsequent strategies
	June-September	Preliminary Draft of objectives, implementation table			Drafts available to Basin 8 steering committee for and agency and agency partners

<sup>1</sup> Timeline is subject to change based on timing of response from internal and external partners, time needed for draft review, and other unforeseen circumstance.

# Northern Lake Tactical Basin Planning Timeline DRAFT

## 4/2/19

Year <sup>1</sup>	Month	Basin 5 Tactical Basin Planning Process	Agenda	Partner participation	Output
	October-December 1	Community meetings input		RPCs organize meetings	Community meetings held, Comments and suggestions for draft revision
	September-December	Meet with partners.	NRPC – September, October meeting FNRC D -after State October meeting	RPC, NRCDs,	Comments and suggested revisions
	September - December	Agriculture meeting	St. albans bay/shelburne bay/malletts bay?	FNRC D, WNRCD, NRCS, AAFM, UVM extension	Concerns, priority areas, priority BMPs. See agric. process <a href="#">TBP process and template</a>
2020	January - February	Incorporate internal and partner feedback into final draft for public comment and review			Final draft
	March	Agency review			
	April -May	EPA and RPC review		RPC arrange for meeting with Board	1 -2 presentations and discussion with RPC board meetings
	June	revisions			Complete plan draft for formal public comment period
	July	Post final draft for formal 30-day public comment period and hold public meetings			3 Public Meetings
	August	Complete responsiveness summary from			Approved plan with responsiveness summary

# Northern Lake Tactical Basin Planning Timeline DRAFT

## 4/2/19

Year <sup>1</sup>	Month	Basin 5 Tactical Basin Planning Process	Agenda	Partner participation	Output
		public comment feedback and finalize plan for approval			

Summary	Start date	End date
1. Collection of Agency, Partners, towns, information	Wednesday, December 19, 2018	Wednesday, May 1, 2019
2. Complete Draft of Objectives and Implementation Table	June 1, 2019	Thursday, September 12, 2019
3. Community and Partner meetings input (Phase III completed)	Tuesday, October 1, 2019	Sunday, December 1, 2019
4. Revise	Wednesday, January 1, 2020	February 28, 2020
5. Agency review	Wednesday March 1, 2020	March 30, 2020
5. EPA and RPC review	April 1, 2020	Monday, June 1, 2020
6. Public Review (complete step 1 for Basin 6 -collection of information)	Wednesday, July 1, 2020	Saturday, August 1, 2020
7. Revise and TBP signed	August 1, 2020	August 30, 2020