

## Basin 7 Tactical Basin Planning Timeline - Updated August 2021

Task	Description	2020					2021											
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Preliminary Coordination with Partners	Blue																
2	Develop report card		Green	Green	Green	Green												
3	Schedule meetings with internal staff and external partners				Blue	Blue	Blue											
4	Develop first draft of plan for partner & internal staff review				Green	Green	Green	Green	Green	Green								
5	Develop meeting materials					Blue	Blue	Blue										
6	Convene public, partner, and internal meetings						Green	Green	Green									
7	Develop new strategy table						Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue				
8	Partner/RPC/Internal review of plan										Green	Green	Green					
9	Schedule public meetings													Blue	Blue			
10	Develop final draft of plan & Phase 3 of TMDL finalized													Green	Green			
11	Management review of plan														Blue	Blue		
12	Put plan on public notice															Green	Green	
13	Convene public meetings															Blue	Blue	
14	Responsiveness Summary & Plan Finalization																Green	Green