




Chittenden County I-89 2050 Study Project Overview

Our schedule for successfully moving from project kick-off through stakeholder engagement and technical evaluations to develop a comprehensive, forward-looking plan for the I-89 corridor.



<p>Summer 2019</p> <ul style="list-style-type: none"> ★ Project initiation and kick-off meetings with Technical and Advisory Committees. ✓ Study area map, Committee meeting materials. TC 1 Meeting AC 1 Meeting 	<p>Summer 2019 – Winter 2020</p> <ul style="list-style-type: none"> ★ Existing conditions data collection, coordinate with resource agencies, and develop integrated modeling suite. ✓ Existing conditions summary, calibrated 2035 and 2050 No build models, Committee meeting materials. TC 2 Meetings AC 1 Meeting 	<p>Fall 2019 – Summer 2020</p> <ul style="list-style-type: none"> ★ Articulate Vision and Goals for the corridor through input from Committees, Focus Groups, and the public. Develop 2035 and 2050 Build models. ✓ Corridor Vision & Goals, Vision & Goals graphic, meeting materials TC 1 Meeting AC 1 Meeting FG Up to 4 PM Up to 3 	<p>Summer 2020 – Spring 2021</p> <ul style="list-style-type: none"> ★ Evaluate transportation and land use implications of new and/or improved interchanges. ✓ Interchanges evaluation results, selection of interchange improvements to carry forward, Committee meeting materials TC 1 Meeting AC 1 Meeting 	<p>Summer 2021 – Spring 2022</p> <ul style="list-style-type: none"> ★ Convene TDM Focus group, identify corridor-wide strategies, and develop and evaluate four recommendation bundles ✓ Strategic model, bundle evaluation, meeting materials TC 2 Meetings AC 2 Meetings PM 1 Meeting 	<p>Spring 2022</p> <ul style="list-style-type: none"> ★ Identify performance measures & triggers, and develop Implementation Plan ✓ Performance measures & triggers, Implementation Plan, meeting materials TC 1 Meeting AC 1 Meeting PM 1 Meeting 	<p>Summer 2022</p> <ul style="list-style-type: none"> ★ Develop draft and final report ✓ Dynamic, action-oriented, future-looking I-89 Corridor Plan
--	--	---	--	---	--	---

★ Activities
✓ Deliverables
🗨 Meetings

TC Technical Committee
AC Advisory Committee
FG Focus Groups
PM Public Meeting/Workshop