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Additional Fees for CAP Preparation for the Sara Holbrook Community Center, 56 — 66
North Avenue, Burlington, VT

On Thursday April 9, 2019, the Vermont Department of Environmental Conservation (VT
DEC) approved the Corrective Action Plan (CAP) prepared by KAS, Inc. (KAS) for the Sara
Holbrook Community Center project in Burlington, VT. On February 22, 2019, KAS was
informed during the initial preparation of the CAP that the design team did not account
for the presence of impacted soils on the property. KAS notified Chittenden County
Regional Planning Commission (CCRPC) of this issue and immediately began to work
with the project team to revise the site design and incorporate the corrective action
into the planned construction activities. This effort led to KAS having to provide a fair
amount of additional labor to help get the project back on track which included a
meeting with the design team and providing additional design/drafting from KAS’
engineering department. In total, the extra labor came out to equal $2,320.

The labor and expense breakdown for these fees is as follows:

Category Classification Units Rate
Labor KAS Professional Engineer 8 hr $S95
KAS Draftsperson 24 hr $65

KAS proposes this additional work scope and cost be considered for funding through the
Chittenden County Regional Planning Commission hazardous assessment grant on top
of the already approved budget for preparation of the CAP. Thank you for this
consideration. Please feel free to contact me with any questions.



