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Introduction and Purpose of the UPWP 

This document, the Fiscal Year 2027 Unified Planning Work Program  (FY 2027 UPWP) defines the regionally agreed upon transportation 

and regional planning priorities and the roles and responsibilities of various participants in the planning process for Chittenden County. The 

work elements described are to be accomplished during the period between July 1, 2026 and June 30, 2027. The following sections provide an 

overview of the Chittenden County Regional Planning Commission (CCRPC) and describe how all the municipalities, agencies, partners, 

stakeholders, and other interests involved in the activities of CCRPC work together in a comprehensive, continuing, and cooperative process 

to meet critical transportation and land use needs of Chittenden County. 

Introduction to Regional Planning 

The CCRPC is one of Vermont’s 11 State designated Regional Planning Commissions (RPCs). CCRPC was created by its member 

municipalities in 1966, approved by the Vermont Agency of Commerce and Community Development specifically to undertake regional 

planning, and by statute are considered subdivisions of the State. 

In Vermont, planning is performed collaboratively by the State, RPCs, and municipalities. Laws define how this collaboration is to work, 

specifying different responsibilities for each level of government. This means that the regional planning undertaken by each RPC is intended 

to be different from the planning undertaken by municipalities and the State. 

Regional planning performed by RPCs is at an intermediate level between the local planning performed by municipalities and the general 

statewide planning performed by the State. Consequently, it makes sense that the regional planning responsibilities of RPCs are intended 

primarily to promote the coordination and collaboration of planning activities, both between each RPC’s member municipalities and between 

those municipalities and the State. 

The State calls upon each RPC to fulfill the following duties: 

+ Promote the mutual cooperation of the RPC’s member municipalities and cooperate with neighboring states, regions, counties, and 

municipalities; 

+ Assist and advise municipalities in the preparation of plans, studies, and Bylaws regarding the appropriate development and use of the 

region’s physical and human resources; 

+ Prepare a regional plan at least every eight years; 



 

 

+ Review proposed State capital expenditures for compatibility with the RPC’s regional plan and assist municipalities in assessing 

compatibility with municipal plans; 

+ Appear before District Environmental Commissions to aid in Act-250 reviews of proposed developments and appear before the Public 

Service Board to aid in Section-248 reviews of proposed utilities; and 

+ Confirm municipal planning programs and approve municipal plans. 

In order to fulfill these responsibilities, the State empowers each RPC to exercise certain powers:  

+ Prepare studies, plans, and recommendations on a broad set of issues; 

+ Retain staff and consultant assistance, enter upon land with the prior approval of the owner to make examinations and surveys, hold public 

hearings, and require municipalities and the State to provide information; 

+ Carry out, with the cooperation of member municipalities, programs for the appropriate development and use of the region’s physical and 

human resources; and 

+ Perform other acts or functions that the RPC deems to be necessary or appropriate. 

ECOS Regional Plan 

The regional plan for Chittenden County must be updated on a five-year cycle to comply with federal Department of Transportation and 

Economic Development Administration regulations governing the Metropolitan Transportation Plan (MTP) and Comprehensive 

Economic Development Strategy (CEDS) which are encompassed in the regional plan. The 2026 ECOS Regional Plan was adopted by the 

CCRPC Board of Directors on May 20, 2026. The ECOS Regional Plan lays out goals and actions for the region. 

Introduction to Transportation Planning 

The CCRPC also serves as the sole Metropolitan Planning Organization (MPO) operating within Vermont. MPOs are federally mandated and 

funded transportation planning and policy organizations that are governed by representatives from local governments and governmental 

transportation authorities. They were created to ensure regional cooperation in transportation planning for any urbanized area with a 

population greater than 50,000. Federal funding for transportation projects and programs is channeled through this planning process to ensure 

that existing and future expenditures of governmental funds for transportation projects and programs are based on a continuing, cooperative, 

and comprehensive (“3‑C”) planning process. 



 

 

As the MPO for the region, the CCRPC is required to prepare and update a number of planning documents that detail the investments 

and planning activities that will help improve the transportation system within the MPO Planning Area. They include: 

 

  A Metropolitan Transportation Plan (MTP) 

  A Transportation Improvement Program (TIP) 

    A Unified Planning Work Program (UPWP) 

The CCRPC is also responsible for providing transportation planning assistance to its member municipalities, other partners, and to 

the Vermont Agency of Transportation (VTrans). 

 

Metropolitan Planning Area 

The CCRPC metropolitan planning area consists of the 19 Chittenden County municipalities. In the year 2025, the estimated population of 

the County was about 170,000. The land area is 539 square miles. Chittenden County is currently defined as being in “attainment” for air 

quality under the Clean Air Act Amendments of 1990 (CAAA). 

Unified Planning Work Program 

The CCRPC’s Unified Planning Work Program (UPWP) serves as the annual work plan for local and regional transportation projects and 

other planning activities. Each fiscal year (July 1 to June 30), the CCRPC prepares a UPWP that describes our numerous programs and 

identifies the transportation, land use and other planning activities and projects that the CCRPC is engaged in collaboration with its member 

municipalities and other state and regional partners and agencies. The UPWP also serves as a management tool, including each task’s staff 

project manager, deadline, budget, and funding sources. 

The process for developing the annual UPWP includes consideration of critical transportation and land use issues facing the region and the 

analytical capabilities necessary to address them. This assessment is tied to the 2026 ECOS Regional Plan goals which encompass the 

Metropolitan Transportation Plan (MTP) for the region. Opportunities for public comment on the draft UPWP are available between January 

and May of each year, with a final public hearing in May prior to Board adoption of the UPWP. 

Metropolitan Transportation Plan 

The Metropolitan Transportation Plan (MTP) is the region’s principal transportation planning document that sets regional transportation 

priorities. The MTP must have a minimum 20-year time horizon and consider needs and issues across all transportation modes. It consists 

of short- and long-range strategies to address transportation needs that lead to the development of an integrated, inter-modal transportation 



 

 

system that facilitates the efficient movement of people and goods. As mandated by federal regulations, the MTP must both articulate and 

work towards the region’s comprehensive long-range land use plans, development objectives, and overall social, economic, environmental, 

system performance and energy conservation goals and objectives. It should also be consistent with the statewide long-range transportation 

plan. 

Federal law requires the MTP to address ten metropolitan planning factors to ensure the federal funds spent on the region’s transportation 

system also address national level goals for transportation. The MTP must also be fiscally constrained, which means the projected capital and 

operating costs associated with all the transportation projects and programmatic actions in the MTP cannot exceed the projected level of 

financial resources available during the life cycle of the MTP. In addition, the CCRPC is required to make special efforts to engage all 

interested parties in its development. 

 

Transportation Improvement Program 

The Transportation Improvement Program (TIP) implements the MTP through a prioritized and fiscally constrained four-year program of 

federally funded projects in Chittenden County. The TIP is updated on an annual basis and submitted for state and federal approval by the end 

of July. 

The TIP includes the anticipated timing and costs for transportation projects in Chittenden County from planning through construction. 

Federal law requires the TIP to be fiscally constrained. In addition, documentation of private enterprise participation and financial 

capacity (as required for FTA Sections 3 and 9 programs) are included in the TIP. Projects in the TIP must be prioritized and adhere to 

project selection criteria established by the CCRPC. Finally, the TIP development process must give the public ample opportunities to 

review and comment in a constructive manner prior to document finalization. 

Transportation Funding 

The CCRPC receives funding for regional transportation planning from several sources, but there are only two primary sources. Annually, 

the federal government, through the Federal Highway Administration (FHWA) and Federal Transit Administration (FTA), provides about 

80% of the CCRPC’s transportation funding. Under federal law, these funds must generally be matched by the recipient at a ratio of 80% 

federal and 20% non-federal. A Memorandum of Understanding (MOU) between the CCRPC, VTrans, and the Chittenden County 

Transportation Authority (dba GMT) includes guidance as to which agency provides the local match for various funding sources and work 

types. The responsibility for the non-federal matching funds for both FHWA and FTA funds is shared evenly between the CCRPC member 

municipalities and VTrans at 10% each. GMT provides 10% match for funding passed through to them. Local jurisdictions are annually 

assessed for the CCRPC share of the 10% of the non-federal match. VTrans or the local governments may provide additional matching funds 



 

 

to leverage federal funds for certain specific planning projects. Infrequently, matching funds may also include the value of “in-kind” labor 

donated by volunteers and municipal staff in support of specific UPWP tasks. 

Title VI, Environmental Justice, and Limited-English Proficiency (LEP) 

Planning must be done with the involvement and for the benefit of all the region's residents. The CCRPC is guided by federal Title VI (Civil 

Rights Act of 1964, As Amended) and environmental justice (EJ) mandates, and we strive to not only meet these mandates, but to create an 

overall transparent, inclusive planning process where Title VI, EJ, and LEP are integrated into all of our United States Department of 

Transportation (USDOT) federally funded programs and plans and is a guide for our public participation efforts. 

Title VI of the Civil Rights Act of 1964, As Amended, states that "no person in the United States, shall, on the grounds of race, color, or 

national origin be excluded from participation in, be denied the benefits of, or be subjected to discrimination under any program or activity 

receiving federal financial assistance.” The Civil Rights Act of 1964, As Amended, has added sex (23 United States Code 324), age (Age 

Discrimination Act of 1975), and disability (Americans with Disabilities Act of 1990). 

Federal Executive Order #13166 (Improving Access to Services for Persons with Limited English Proficiency) defines LEP as “ensuring that 

recipients of Federal financial assistance (recipients) provide meaningful access to their LEP applicants and beneficiaries.” Recipients must 

identify LEP populations (LEP Mapping) and define a process to allow for reasonable accommodation of LEP persons and populations in the 

Planning Process. 

The CCRPC recognizes the importance of including all populations in our work and strives to meet the requirements outlined in legal statute 

for the benefit of all residents. More information on Title VI, EJ, and LEP is available in the 2017 Public Participation Plan. 
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New 

Task #

Old Task 

#
Task Name

Municipality or 

Partner Agency
Staff Lead

Staff 

Support
Task Description Task Deliverable(s)

Level of 

Engagement

Start 

Month/ 

Year

End 

Month/ 

Year

 TOTAL $ CCRPC 

Staff

1000 Economy

1100 1.3.2.6
Comprehensive Economic Development 

Strategy - pending federal grant
Regional Sarah Taylor

A Comprehensive Economic Development Strategy (CEDS) is strategy-driven plan for regional economic 

development. CCRPC, GBIC, and our partners seek to develop a CEDS that meets the US Department of 

Commerce Economic Development Administration’s (EDA) requirements.

1. Develop a CEDS Strategy Committee. 2. Regional economic profile and strategies. 3. Public 

engagement. 4. Develop CEDS and Evaluation Framework. 5. Grant administration.
7/25 6/27  $                       -   

1201 1.1.1 EPA Brownfields Revolving Loan Fund (RLF) Regional Darren Dan, Sarah
Implement Brownfields Revolving Loan Fund to aid municipalities and private citizens to conduct environmental 

clean up  of contaminated properties.
1. Manage contractors performing clean up for select properties. 10/25 ongoing  $               24,685 

1202 1.1.3
Environmental Protection Agency (EPA) 

Brownfields 2023 Assessment Grant
Regional Darren Dan, Sarah

Implement a multi-year Brownfields Petroleum Assessment grant to aid municipalities and private citizens to 

conduct environmental assessments and clean up planning to enable redevelopment of contaminated or 

potentially contaminated properties. 

1. Manage contractors performing Site Assessments and Cleanup Plans for select properties. 7/23 6/27  $                 1,326 

1203 1.1.6
Mount Ascutney Regional Commission 

(MARC) Brownfields - FY24
MARC Dan Darren

Implement Brownfields Hazardous Materials Assessments with ACCD funding (via MARC) to aid municipalities 

and private citizens to conduct environmental assessments and clean up planning to enable redevelopment of 

contaminated or potentially contaminated properties.

1. Manage contractors performing Site Assessments and Cleanup Plans for select properties. 1/24 6/25  $                       -   

1300 1.2.1 Byway Coordination & Technical Assistance

Lake Champlain 

Byway, 3-county 

region

Dan Melanie

Provide coordination and technical assistance to the County's eight byway member municipalities  [ Milton, 

Colchester, Essex Junction, Burlington, South Burlington, Shelburne and Charlotte ] to implement related 

projects and participate in broader, regional efforts via coordination with the Lake Champlain Byway Council 

which oversees management of the three-county Byway.

1. Participation at meetings of Lake Champlain Byway Council, VDTM Byway marketing and related 

meetings. 2. Project identification and grant writing with member municipalities. 3. Maintenance of and 

improvements to Byway website, exploration and/creation of Byway website mobile site/app and fielding 

Byway inquiries. 4. Integration of Byway Corridor Management Plan objectives into updates ECOS Plan.

ongoing ongoing  $                 5,566 

1301 1.2.2 Byway - pending

Lake Champlain 

Byway, 3-county 

region

Dan Melanie

Eight Chittenden County communities are part of the Lake Champlain Byway which also includes all five towns 

in Grand Isle County and several towns in Addison County. The Byway was first established in the early 2000s 

and for several years received various FHWA National Scenic Byway grants to produce brochures, create a 

website, install numerous interpretive panels and construct other visitor amenities. CCRPC submitted a grant 

application in the fall of 2024 in partnership with the Green Mountain Byway to FHWA to seek to update various 

information and materials for the Lake Champlain Byway.

1.	Support the update, production and placement/distribution of two Byway brochures, one in English 

and the other in French 

2.	Update both the content and features of the byway’s website, www.lakechamplainbyway.com.  
ongoing ongoing  $                       -   

2000 Community Development

2100 7.2.4 ECOS Plan Updates & Reporting Regional
Taylor, 

Sarah, Kate

Melanie, 

Charlie
This task will set aside CCRPC staff hours to update the ECOS Regional Plan.

1. LURB review process for 2026 ECOS Regional Plan; 2. Begin work on the an amendment to the 

ECOS Plan in FY28; 3. Develop "next steps" documents for municipalities interested in meeting 

statutory requirements to create new Centers or Neighborhoods in the future.  

4/21 6/25  $               88,917 

2200 2.1.1 Municipal Plan Development Assistance Regional Sarah
Taylor, Maya, 

Kate, Darren

Provide municipal planning and technical assistance for Comprehensive Plans, including enhanced energy 

plans, in accordance with the ACCD contract.  Also assist municipalities with ERAF, flood resiliency and the 

Maintain/Evolve/Transform concept.  

1. Use VAPDA developed forms, checklists, and standard procedures in municipal consultations and 

town plan approvals. 2. Conduct initial plan review for Westford.  3. Complete formal municipal plan 

reviews and CCRPC Board approval as requested. 5. Help interested communities use the 

Maintain/Evolve/ Transform (MET) process and develop an implementation program.  6. Municipal 

enhanced energy planning assistance. 

ongoing ongoing  $               94,220 

2202 2.1.1.3 Essex Junction Comprehensive Plan Update Essex Junction Darren Maya

The current Essex Junction Comprehensive Plan needs to be updated prior to its 2027 expiration. Recent and 

ongoing projects such as the 2024 Community Vision and Strategic Action Plan as well as the Connect the 

Junction Transit Oriented Development Master Plan, have identified the need to strengthen policy around 

several emerging community priorities. The identified topics include Housing, Public Services, Economic 

Development, Transportation, Environmental Stewardship and Community Engagement, all of which should be 

addressed in a Comprehensive Plan update. This plan must also align with new State directives, the 

forthcoming Regional Future Land Use map and municipal housing targets.

1. Project Management; 2. Review Existing Plans; 3. Mapping and Analysis; 4. Public Engagement; 5. 

Policy Update/Plan Drafting; 6. Planning Commission Work Sessions; 7. Prepare for Plan 

Adoption/Document Preparation

1/26 12/27  $               32,900 

2203 2.1.1.4 Huntington Town Plan Update Huntington Kate Sarah

The FY26 UPWP includes CCRPC staff support to the Huntington Planning Commission (HPC) to update the 

2019 Town Plan, with continued assistance requested in FY 2027 to complete the plan. In FY 2026, an MPG-

funded consultant, in coordination with CCRPC, led updates to the community vision and land use section, with 

CCRPC providing data, mapping, and workshop support. In FY27, CCRPC will assist HPC with updating 

remaining sections, refining the future land use map, conducting inclusive public outreach, synthesizing public 

input, and developing strategies related to housing, flood resilience, and other plan elements.

1. Updates to Town Plan chapters, especially land use, housing, and flood resilience sections. Involve 7/25 6/27  $               14,338 

2204 2.1.1.7 Shelburne Town Plan Data Updates Shelburne Sarah Maya

Assistance for the initial phase of the update of the City’s Master Plan to include organizing maps and data on 

the following topics: demographics; economic conditions; natural resources and physical conditions; 

transportation; utilities facilities and services; energy; historic and cultural resources; housing; flood resilience 

and hazard mitigation; land use; and regional context. This data request will cover existing conditions, trend 

lines and projections into the near future.

1. Updated Town Plan data and maps 7/25 6/27  $                 3,307 

2205 2.1.1.5
Public Engagement for 2027 Shelburne 

Comprehensive Town Plan
Shelburne Anne Nelson Maya

Carry out a process of engaging with residents of Shelburne who belong to underrepresented communities, 

replicating the engagement process recently carried out as part of the ECOS Plan update efforts. This will serve 

as the primary public engagement effort for the 2027 Shelburne Comprehensive Town Plan update process.

1. Summary of public engagement efforts; 2. Recommendations to integrate public engagement 

findings into the municipal plan. 
7/25 6/26  $                       -   

2206 2.1.3.7
Jericho Riverside Scenario Development 

(consultant only)
Jericho Kate Taylor

An analysis complementing a WW preliminary engineering report (PER) linking engineering to land use, 

housing units, municipal fiscal impact, options to finance construction, and informing an outreach strategy and 

financial justification. 

1.  Project Initiation & Coordination; 2. Data Collection and Base Mapping; 3. Existing Conditions & 

Development Constraints; 4. Scenario Design and Development Modeling; 5. Align Housing Growth with 

Wastewater System Capacity; 6. Fiscal Impact Analysis; 7. Evaluating Costs and Outcomes Under 

Different Conditions; 8. Illustration and Visualization of Scenarios; 9. Draft Report and Internal Review; 

10. Final Report & Presentation Materials.

2/26 12/27  $                       -   

2207 2.1.3.49
Town Center Historic 1705 Property – Public 

Outreach and Planning (Phase 1)
Westford Anne Nelson Darren, Maya

The FY26 UPWP includes CCRPC staff support to the Huntington Planning Commission (HPC) to update the 

2019 Town Plan, with continued assistance requested in FY 2027 to complete the plan. In FY 2026, an MPG-

funded consultant, in coordination with CCRPC, led updates to the community vision and land use section, with 

CCRPC providing data, mapping, and workshop support. In FY27, CCRPC will assist HPC with updating 

remaining sections, refining the future land use map, conducting inclusive public outreach, synthesizing public 

input, and developing strategies related to housing, flood resilience, and other plan elements.

1. Identification of municipal needs and planning priorities relevant to the site; 2. Collection and 

evaluation of community input to inform realistic land use and development options; and 3. Development 

of a shared, community-supported vision to guide future planning, investment, and implementation 

decisions for the property.

Collaborate 7/26 6/27  $               33,544 

2208 2.1.3.50 Westford Grant Writing Assistance Westford Maya

Westford requests CCRPC support for FY27 grant research and application development to address staffing 

limitations in pursuing funding for planning, infrastructure, and community needs. This one-year, on-call 

assistance will help identify grant opportunities, prepare competitive applications, and coordinate with town staff 

to align with municipal priorities. Expected outcomes include multiple quality grant submissions, increased 

funding competitiveness, and reduced administrative burden, positioning the Town for future success.

1. At least two to-be-determined grant applications. 7/26 6/27  $                 7,476 
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Task # Task - Name
Trans. Related 

staff cost

Planning Related 

staff costs

 Trans. 

Consultants 

Regionally 

Matched 

 Funding 

Source 

Consultant 

Costs Match 

with Local 

Funding

GMT
Trans. Direct 

Expense
Task #

FHWA PL 

(MPO)

State Match 

(PL) & Other 

Trans.

Local Match 

Cash needed 

Task Specific 

Local Match

Other Trans 

Funds

 GMT Cash 

Match 

 TOTAL NEW 

Transportation 

BUDGET FY27

Total Carry 

Forward from 

FY26

Fed/State/Muni 

Contract - Staff 

Costs

ACCD - Staff 

Costs

 Muni - Staff 

Costs

Muni 

Contribution

Planning  

Direct Costs

Total Planning 

FY26
GRAND TOTAL

1.3.2.6

Comprehensive Economic 

Development Strategy - pending 

federal grant

 $                     -  MUNI 1.3.2.6 25000 $25,000 $25,000

MARC Brownfields - FY24  $           24,685  MARC 1.1.6 $24,685 $0 $20,000 $44,685 $44,685

1.1.3

Environmental Protection Agency 

(EPA) Brownfields 2023 Assessment 

Grant

 $             1,326  EPA 1.1.3              $                       -   $1,326 $0 $10,000 $11,326 $11,326

MARC Brownfields - FY24  $                     -  MARC 1.1.6 $0 $0 $5,000 $5,000 $5,000

1.2.1
Byway Coordination & Technical 

Assistance
                 5,566  $                     -  PL 1.2.1 $4,452  $           557  $               557  $                  5,566 $5,566

1.2.2 Byway - pending  $                     -  PL 1.2.2 $0  $             -    $                  -    $                       -   $0 $0 $0 $0 $0

7.2.4 ECOS Plan Updates & Reporting  $           88,917  ACCD 7.2.4  $                       -   $88,917 $88,917 $88,917

2.1.1
Municipal Plan Development 

Assistance
 $           94,220  ACCD 2.1.1  $                       -   $94,220 $94,220 $94,220

2.1.1.3
Essex Junction Comprehensive Plan 

Update
 $           32,900  ACCD 2.1.1.3 $20,000 $12,900 $32,900 $32,900

2.1.1.4 Huntington Town Plan Update  $           14,338  ACCD 2.1.1.4 $6,300 $8,038 $14,338 $14,338

2.1.1.7 Shelburne Town Plan Data Updates  $             3,307  ACCD 2.1.1.7 $2,500 $807 $3,307 $3,307

2.1.1.5
Public Engagement for 2027 

Shelburne Comprehensive Town Plan
 $                     -  ACCD 2.1.1.5 $0 $7,000 $7,000 $7,000

2.1.3.7
Jericho Riverside Scenario 

Development (consultant only)
 $                     -  MUNI 2.1.3.7 $0 $0 $26,000 $26,000 $26,000

2.1.3.49

Town Center Historic 1705 Property – 

Public Outreach and Planning (Phase 

1)

 $           33,544  MUNI 2.1.3.49  $             21,000 $12,544 $33,544 $33,544

2.1.3.50 Westford Grant Writing Assistance  $             7,476  MUNI 2.1.3.50  $               5,600 $1,876 $7,476 $7,476

PLANNING PROGRAMTRANSPORTATION PROGRAM

2

2
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2210 2.1.3.6 Infill Housing Campaign

Burlington, Essex 

Junction, South 

Burlington, 

Winooski

Sarah Maya

Burlington, South Burlington, Essex Junction and Winooski (the Region’s four cities) have each passed 

significant amendments to the land use regulations in the past year unlocking many new opportunities for small-

scale infill housing in existing neighborhoods. This includes new or expanded allowances for duplexes and small 

multi-plexes, subdivision of land, and/or accessory dwelling units. This presents an opportunity for these 

communities to work together to share resources, education, and training. The project would be build an 

outreach and education plan, materials, and workshops to support small-scale infill housing in our communities. 

1. Outreach and Education Plan; 2. Outreach materials; 3. Workshops; 4. Long-term Strategic Plan. Collaborate 7/25 6/27  $               22,178 

2211 3.3.2 Regional Housing Needs Assessment Regional Sarah
Taylor, 

Charlie

Complete a regional housing needs assessment, in collaboration with our municpalities, that meets the require 

regional plan element in 24 V.S.A. 4348a(a)(9), provides similar data/information to our municipalities, and 

identifies strategies to address regional and municipal housing needs (depending on size and scale). 

1. Regional Housing Needs Assessment Consult 7/26 6/27  $               28,444 

2300 2.3.1
Act 250/Section 248 Review - Non-

Transportation
Regional Maya Taylor

Review Act 250 major applications and Section 248 applications with hearings (or potential applications) in 

relation to the regional plan.   Report on the number of applications commented on, providing more detail about 

those involving substantive comment, using attached form for reporting. 

1. Provide letters (and potentially participate in hearings) on Act 250 & Section 248 applications that go 

to hearing. 2. Provide year-end report to DHCD.
ongoing ongoing  $               17,046 

2400 2.1.3 Municipal Plan Implementation Assistance Regional Taylor

Darren, 

Charlie, 

Sarah, Maya, 

Kate

Local technical assistance and plan implementation activities not directly funded in other tasks.  

1. May include: development review, draft bylaws, reports/research, build-out analysis,  energy plan 

implementation, municipal plan implementation, etc. 2. Annual report on assistance provided sent to 

VAPDA & DHCD on or before Sept. 30.  

ongoing ongoing  $             117,589 

2401 7.1.1.2 Online mapping & data Regional Melanie
To provide new and maintain existing online resource mapping tools. Work to present the 2018 ECOS Plan in a 

more user friendly format.

1) Continue to refine ChittendenCountyVT online map (ECOS plan) and other online maps. 2) Work with 

VCGI to update our data in ESRI's World Topographic Map. 3) Develop additional online maps as 

requested. 4) ECOS Plan regional analysis, data in an online format.

ongoing ongoing  $               43,011 

2402 7.1.1.8
GIS Services and Short-term Planning Office 

Support - Essex Junction 
Essex Junction Melanie Maya

The City of Essex Junction requests continued CCRPC support in FY27 for advanced GIS services, including 

complex analysis, web map hosting, data management, and large-format map production to support planning 

and infrastructure projects. Additionally, the City seeks limited short-term planning office assistance in summer 

2026 to cover front-desk duties, development review support, and meeting staffing during reduced staff 

availability.

1. Update the zoning district maps; 2. Creation, maintenance, or consolidation of online GIS maps (e.g., 

zoning, stormwater, infrastructure); 3. Ongoing GIS support related to stormwater utility implementation 

and data management. 4. General planning assistance, in-office, in July 2026. 

7/26 6/27  $                 9,638 

2404 2.1.3.48
Bolton Land Use & Development 

Regulations Update
Bolton Maya Taylor

In 2025, we completed an update of our town plan. We now need to update our land use regulations to bring 

them in alignment with the updated plan, regional planning goals and changes in state law. We are seeking 

technical assistance to ensure that our updates meet these goals while allowing sustainable growth in our 

geographically constrained town. We would like to contract with CCRPC, using existing local planning reserve 

funds to pay for this assistance. We plan to complete the project within one year.

1. Revised Bolton Development Regulations to comply with the HOME Act and that are consistent with 

the 2026 Town Plan.
Consult 7/26 6/27  $               13,647 

2500 2.3.4.52
Shelburne Road Center Master Planning - 

Phase 1 of 2
South Burlington

Kate, 

Marshall
Taylor, Sarah

The Shelburne Road corridor in South Burlington lacks a central hub for civic life, characterized instead by strip 

development and auto dependency that limits local access to amenities. The Shelburne Road Center master 

plan will create a detailed roadmap to transform the area into a multi-modal, mixed-use destination with strong 

neighborhood connections. This project supports ECOS Plan and local goals by preparing inventories, 

analyses, and recommendations to guide the corridor’s development into a functional community center.

Shelburne Road Center Master Plan. Collaborate 7/26 6/28  $             102,659 

3000 Transportation

3001 2.3.19 Transportation Improvement Program (TIP) Regional Christine

Process amendments for the current and develop the new TIP for the next four years. Complete the review of 

the Capital Program prioritization. Review progress of planned and scoped projects in the county. Continue to 

participate in the development and testing of the new VTrans project prioritization methodology (VPSP2). 

Review and provide input on VTrans' New Project Summaries (NPS) for asset management projects.

1) TIP amendments as needed; 2) Develop FY2027-2030 TIP; 3) Attend STIP hearing and assist; 4) 

Develop the  Annual Listing of Projects obligating Federal Funds; 5) Review and provide feedback of the 

VPSP2 process and score asset driven and regional projects in collaboration with our municipalities and 

the TAC using the VPSP2 methodology, 6) Assist VTrans and consultants with regional project 

refinement, as needed; and 7) Provide VTrans with regional and local input on draft NPS.

Involve ongoing ongoing  $               70,378 

3002 2.3.2 Transportation Advisory Committee (TAC)  Regional Bryan Christine Administration and participation in Transportation Advisory Committee (TAC) meetings.
1) Development of TAC agendas and meeting notes; 2) Facilitation of meetings as necessary; and 3) 

Staff participation in TAC meetings.
ongoing ongoing  $               30,826 

3003 2.3.2.3 Transportation Policy Planning Regional Charlie

TBD,       

Jason, 

Christine, Sai

Monitor national, state, regional and local transportation policy development and assist in implementation efforts 

as appropriate.  

1) Participate in state and regional transportation, energy, climate, and other policy efforts; 2) Work 

towards Implementation of policy objectives; 3) Provide comments on state policies/plans developed by 

VTrans, as appropriate; and 4) Coordinate with VTrans and FHWA on transportation performance 

measures and targets.

ongoing ongoing  $               12,493 

3004 2.3.1.2 Act 250/Section 248 Review - Transportation Regional Jason Sai

Conduct reviews of Act 250 applications (focusing on Criterion 5) and Traffic Impact Studies, and work with Act 

250 to better incorporate TDM and other non-motorized mitigations into the process. Provide technical 

assistance to the District Commission coordinators as needed.

1) Provide letters (and potentially participate in hearings) on Act 250 & Section 248 applications that go 

to hearing; 
ongoing ongoing  $               10,558 

3005 2.3.6

Technical Assistance to Advance 

ECOS/MTP/TIP Implementation (Staff) -  

Regional & State

Local/ 

Regional/State
TBD

All Transp. 

Staff

Provide transportation technical assistance to Chittenden County municipalities for plans, projects and initiatives 

at the local level that help advance the Metropolitan Transportation Plan (MTP), Transportation Improvement 

Program (TIP) as well as the ECOS Strategies. Municipal technical assistance includes but not limited to: 

complete streets evaluation, traffic calming measures, traffic control warrants, speed studies, autonomous 

vehicle feasibility studies, etc. Provide transportation technical assistance to advance the implementation of 

State & Regional level ECOS/MTP and TIP projects and initiatives.

Deliverables at the state and regional level could include: 1) Provide technical assistance to state and 

regional partners on a variety of transportation issues; 2) Assist with TPI meeting coordination and 

attend TPI meetings; 3) Participation in VTrans and FHWA recommended training; 4) Participation in 

various Legislative studies, task forces, councils, committees and state planning processes; modal 

plans; and other federal and state planning efforts; 5) Assist VTrans with municipal and public outreach 

and coordination for specific projects and initiatives; 6) Prepare the TPI/VAPDA Performance Report that 

includes transportation performance indicators; 7) Provide VTrans input on New Project Summaries 

focusing on regional and local context, plans and projects; 8) Conduct a Class 1 TH Study for one of our 

rural communities if there is interest; 9) Collect Municipal Complete Streets Compliance Forms from 

member municipalities; and 10) Respond to requests by municipalities on a variety of issues including 

complete streets evaluation, traffic calming measures, traffic control warrants, speed studies, and 

development of official maps.           

Ongoing Ongoing  $             276,615 

3006 2.3.6.1

Technical Assistance to Advance 

ECOS/MTP/TIP Implementation 

(Consultants) - Local 

Local/ 

Regional/State
TBD

All Transp. 

Staff

Provide transportation technical assistance to Chittenden County municipalities that help advance municipal 

plans/goals and address issues in the community. Delivery of transportation technical assistance will be through 

CCRPC's pre-qualified consultants. 

Municipal technical assistance includes but not limited to: complete streets evaluation, traffic calming 

measures, traffic control warrants, crosswalk evaluations, speed studies, autonomous vehicle feasibility 

studies, etc. 

ongoing ongoing  $                       -   
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22
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2.1.3.6 Infill Housing Campaign  $           22,178  MUNI 2.1.3.6 $10,000 $12,178 $0 $22,178 $22,178

3.3.2 Regional Housing Needs Assessment  $           28,444 DEC 3.3.2  $             28,444 $0  $          56,000  $             84,444  $             84,444 

2.3.1
Act 250/Section 248 Review - Non-

Transportation
 $           17,046  ACCD 2.3.1  $                       -   $17,046 $17,046 $17,046

2.1.3
Municipal Plan Implementation 

Assistance
 $         117,589  ACCD 2.1.3  $                       -   $117,589 $117,589 $117,589

7.1.1.2 Online mapping & data                43,011  $                     -  PL 7.1.1.2 $34,409  $        4,301  $            4,301  $                43,011 $43,011

7.1.1.8

GIS Services and Short-term 

Planning Office Support - Essex 

Junction 

 $             9,638  MUNI 7.1.1.8  $                       -   $6,580 $3,058 $9,638 $9,638

2.1.3.48
Bolton Land Use & Development 

Regulations Update
 $           13,647  MUNI 2.1.3.48  $               5,250 $8,397 $13,647 $13,647

2.3.4.52
Shelburne Road Center Master 

Planning - Phase 1 of 2
             102,659  PL               100,000 2.3.4.52 $162,127  $      10,266  $          10,266  $          20,000  $              202,659 $202,659

2.3.19
Transportation Improvement Program 

(TIP)
               70,378  PL 2.3.19 $56,303  $        7,038  $            7,038  $                  -    $                70,378 $70,378

2.3.2
Transportation Advisory Committee 

(TAC)  
               30,826  PL 2.3.2 $24,661  $        3,083 $3,083  $                  -    $                30,826 $30,826

2.3.2.3 Transportation Policy Planning                12,493  PL 2.3.2.3 $9,995  $        1,249  $            1,249  $                  -    $                12,493 $12,493

2.3.1.2
Act 250/Section 248 Review - 

Transportation
               10,558  PL 2.3.1.2 $8,447  $        1,056  $            1,056  $                  -    $                10,558 $10,558

2.3.6

Technical Assistance to Advance 

ECOS/MTP/TIP Implementation 

(Staff) -  Regional & State

276,615  $                     -  PL 2.3.6 $221,292  $      27,662  $          27,662  $                  -    $              276,615  $           243,142 $519,757

2.3.6.1

Technical Assistance to Advance 

ECOS/MTP/TIP Implementation 

(Consultants) - Local 

                         -  PL                           - 2.3.6.1 $0  $             -    $                  -    $                  -    $                       -   $10,000 $10,000
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37
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3007 2.3.6.41 Essex Transportation Impact Fee Essex Marshall Sai

Work with a consultant to provide a full assessment of current transportation needs and the potential impacts of 

future planned and unplanned development throughout the Town of Essex and derive a method to calculate 

and assess a transportation impact fee on all new development within the community. This transportation 

impact fee study will analyze both vehicular and pedestrian transportation needs caused by proposed 

development throughout the Town's transportation network, create a method to calculate impacts from 

development, and to help offset costs associated with the mitigation of transportation impacts from new 

development. 

Traffic Impact Fee report for Essex. 7/25 6/26  $                 6,037 

3008 2.3.16.52 Paving Capital Improvement Study Huntington Chris

This effort will focus on studying the paved roads in Huntington, aiming to develop a capital plan that optimizes 

maintenance costs and benefits for the town’s roads. The study will be guided by the latest paving science to 

ensure effective and efficient recommendations.

1) pavement evaluation to be completed by RPC staff using PAVER (PCI scoring). 2) capital roadway 

plan
 $                 5,180 

3099 2.3.21 Transportation DIRECT COSTS Regional Forest
Purchase of direct cost eligible transportation program services and goods such as training, travel, work shop 

expenses, traffic counter equipment, etc.
1. Acquisition of transportation program direct cost services and goods. ongoing ongoing  $                       -   

3100 7.2.5
ECOS MTP Plan Update & Reporting - 

Transportation 
Regional TBD

Jason, 

Marshall, 

Christine,  

Taylor

Update of the regional plan for Chittenden County updated on a five-year cycle to comply with federal 

Department of Transportation regulations governing the Metropolitan Transportation Plan (MTP).

Per federal regulations, the MTP needs to updated and adopted every five years. Staff will be working to 

update the current 2023 MTP to prepare for its adoption in FY28.
4/21 6/25  $             118,366 

3101 2.3.18 Regional Travel Demand Model Update Regional Jason Sai

The CCRPC will be updating the travel demand model for the region that uses data on population, housing, 

economic forecasts, and travel behavior to develop forecasts of future conditions of our transportation system. 

The CCRPC updated this model back in 2008-2011 and it is due for an update in FY27 so it could be used in 

the development of the 2028 Metropolitan Transportation Plan (MTP).

Updated Travel Demand Model for Chittenden County ongoing ongoing  $               24,940 

3102 2.3.18.1
AI Assisted Travel Demand, Land Use and 

Carbon Emission Reduction Planning Tool 
UVM TRC Jason Melanie

This project will develop a new transportation and land use planning scenario analysis and forecasting tool that 

leverages machine learning methods and unique vehicle ownership and use data created by UVM. The tool will 

be able to estimate how the metrics currently tracked by the CCRPC Transportation Sustainability Tracking Tool 

(https://ccrpctranspstats.uvm.edu/) change when land use, population growth, or household demographic 

characteristics change. The tool will enable CCPRC and its partners to estimate the transportation, energy 

consumption and GHG emissions from neighborhood to regional scale land use and population growth 

scenarios. This information will help CCRPC and its partners better understand the implications of land use 

policy changes, planning decisions, new development projects, and changing demographic and population 

growth trends within the region. In turn, this information will help guide both near term and long range 

transportation and land use planning decisions and climate action plans. 

1) a  transportation and land use planning scenario analysis and forecasting tool 7/25 6/26  $               16,022 

3103 2.3.13.9 Burlington Transportation Plan Burlington Jason Eliana

This project will be a multi-year effort to comprehensively assess Burlington's transportation needs, culminating 

in the Transportation element of the city’s Comprehensive Plan. The analysis will evaluate the roadway network, 

traffic capacity, intersection configurations, transit needs, connectivity to parks, and mode share. It will build off 

earlier transportation plans, such as planBTV Walk Bike Action Plan, planBTV NNE, BSD School Travel Plan, 

the Downtown Parking and Transportation Management Plan, and the Universal Access Assessment Report for 

Burlington parks. A Public Involvement Plan will include branding, outreach strategies, and visioning workshops 

to develop scenarios for Burlington’s future. Outcomes include specific goals and strategies to implement 

Burlington’s preferred scenario, three consultant-led pilot projects, and a robust data collection and evaluation 

framework. 

Comprehensive Transportation Plan for Burlington. 7/25 6/27  $               54,402 

3104 2.3.13.10 Essex Transportation Plan Update Essex Marshall Bryan

Work with a consultant to provide a full update to the 2014 transportation master plan and develop a draft 

Official Map for the town. This plan is outdated and with significant changes within the community in the recent 

past, it is critical the Town has a clear direction moving forward on how transportation alternatives are 

implemented in the future. This plan will document existing transportation modes, assess current community 

transportation needs, investigate transportation alternatives, which will aid the community to provide a balance 

between travel on roads, bicycles, walking, and public transit throughout the community. The update of the 

transportation plan will improve upon existing plans and provide alternatives for new transportation needs 

required to fulfill the vision found in other Town planning documents. 

Comprehensive Transportation Plan for Essex including an draft Official Map ready for public hearings 

with the Planning Commission and Selectboard and draft ordinance or bylaw language. 
7/25 6/27  $               14,029 

3200 2.3.3 Transportation Demand Management (TDM) Regional Bryan Eliana Managing regional TDM initiatives and projects in coordination with partners.

1) Coordinate/manage regional TDM projects and initiatives; 2) Partner coordination with CarShare VT, 

Local Motion, CATMA, and others; and 3) Coordinate and assist with the ParkYourCarbon and other 

events under the TDM Promotion TPI Task; and provide a report on ParkYourCarbon and other TDM 

related activities by September 30th of each year .

ongoing ongoing  $               44,529 

3201 2.3.3.1

Chittenden Area Transportation 

Management Association (CATMA): 

Sustainable Transportation & Mobility 

Education and Engagement

CATMA Bryan Eliana

This project will support CCRPC regional transportation and land use priorities by advancing Transportation 

Demand Management (TDM) strategies that improve mobility and reduce emissions across Chittenden County. 

UPWP funding will support expansion of TDM programs, modernization of the Transportation Coordinator 

Network, and coordination of on-the-ground actions that advance regional sustainability and climate goals.

Advance commendations in the CCRPC's Transportation Options Plan; expand, promote and support 

regional TDM programs; modernize the Transportation Coordinator Network; coordinate on-the-ground 

actions that advance regional sustainability and climate goals.

7/26 6/27  $                       -   

3202 2.3.3.2 CarShare VT: Strategic Plan Development
CarShare 

Vermont
Bryan Eliana

FY27 UPWP funding would support CarShare Vermont’s first expert-led strategic planning effort to assess 

transportation trends, engage stakeholders, evaluate internal systems, and define its role within an evolving 

regional mobility landscape. The result will be a data-driven three- to five-year roadmap focused on membership 

growth, service optimization, operational efficiency, and long-term sustainability aligned with regional planning 

efforts.

Strategic Plan report that details how the organization will increasing the adoption of carsharing in the 

county.
7/26 6/27  $                       -   

3203 2.3.3.3
Local Motion: Active Transportation  

Education and Technical Assistance Support 
Local  Motion Bryan Eliana

Local Motion’s FY27 work program provides technical assistance, education, and capacity-building to advance 

safe and equitable active transportation throughout Chittenden County. The proposal includes implementing 

Complete Streets initiatives, managing Safe Routes to School programs, and developing a comprehensive 

Walk/Bike Group Operators Manual to empower local volunteers. These efforts aim to reduce single-occupancy 

vehicle trips and improve safety for all users while directly supporting the regional ECOS Plan and active 

transportation goals.

Area of work 1: Technical Assistance, School-Based Programs, and Regional Partnership Support

Area of work 2: Education, Awareness, and Culture-Building for Mode Shift

Area of work 3: Knowledge Transfer, Toolkits, and Systems-Level Capacity Building

7/26 6/27  $                       -   

3204 2.3.3.8
NetZero VT: Community-Based TDM 

Engagement
NetZero Vermont Eliana

This multi-year, community-based TDM initiative promotes walking, transit use, and improved access to 

nutritious food by addressing gaps in active transportation and safe multimodal connections. Through 

collaboration with municipalities, partners, and residents, the project supports walk audits, community 

engagement, education, and low-cost safety improvements to advance CCRPC’s ECOS goals. FY27 funding 

will continue building on past work by providing technical assistance, outreach, and resource-sharing to foster 

walkable, connected, and equitable communities.

Report on project findings, outcomes and lessons learned. This will also include any outreach materials 

developed, including graphic elements, slide decks, and newspaper articles.
7/26 6/27  $                       -   

3205 2.3.3.10.1
Advancing the Regional Transportation 

Options Plan
Regional Bryan Charlie, TBD

Through FY26, we’ll advance shared TDM objectives and goals to help improve walking and public transit rates 

and suggestions for more walkable communities. Working together with statewide and regional CBO partners, 

we’ll coordinate, facilitate, and tailor ways to help meet community needs. The intended outcomes are a more 

informed community, a better understanding of the impacts of purposeful walking and replacing short car trips, 

and suggested improvements to existing TDM programs, food, and services. 

Activities that advance the implementation of transportation options in Chittenden County. 6/25 7/26  $               25,818 
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2.3.6.41 Essex Transportation Impact Fee                  6,037  PL 2.3.6.41 $4,830  $           604  $               604  $                  -    $                  6,037 $45,000 $51,037

2.3.16.52 Paving Capital Improvement Study                  5,180                 17,500 2.3.16.52 $18,144  $           518  $               518  $            3,500  $                22,680 $22,680

2.3.21 Transportation DIRECT COSTS                          -  PL  $      140,000 2.3.21 $112,000  $      14,000  $          14,000  $              140,000 $140,000

7.2.5
ECOS MTP Plan Update & Reporting 

- Transportation 
             118,366  $                     -  PL 7.2.5 $94,693  $      11,837  $          11,837  $              118,366  $             30,000 $148,366

2.3.18
Regional Travel Demand Model 

Update
               24,940  $         150,000  PL 2.3.18 $139,952  $      17,494  $          17,494  $              174,940 $174,940

2.3.18.1

AI Assisted Travel Demand, Land 

Use and Carbon Emission Reduction 

Planning Tool 

               16,022  PL 2.3.18.1 $12,817  $        1,602  $            1,602  $                16,022 $100,000 $116,022

2.3.13.9 Burlington Transportation Plan                54,402  PL 2.3.13.9 $43,522  $        5,440  $            5,440  $                  -    $                54,402 $250,000 $304,402

2.3.13.10 Essex Transportation Plan Update                14,029  PL 2.3.13.10 $11,224  $        1,403  $            1,403  $                  -    $                14,029 $40,000 $54,029

2.3.3
Transportation Demand Management 

(TDM)
               44,529  PL 2.3.3 $35,623  $        4,453  $            4,453  $                  -    $                44,529 $44,529

2.3.3.1

Chittenden Area Transportation 

Management Association (CATMA): 

Sustainable Transportation & Mobility 

Education and Engagement

                         -  PL               155,000 2.3.3.1 $124,000  $             -    $          31,000  $              155,000 $155,000

2.3.3.2
CarShare VT: Strategic Plan 

Development
                         -  PL               102,500 2.3.3.2 $82,000  $             -    $          20,500  $              102,500 $102,500

2.3.3.3

Local Motion: Active Transportation  

Education and Technical Assistance 

Support 

                         -  $                   -    PL               152,950 2.3.3.3 $122,360  $             -    $                  -    $          30,590  $              152,950 $152,950

2.3.3.8
NetZero VT: Community-Based TDM 

Engagement
                         -  $                   -    PL                 59,740 2.3.3.8 $47,792  $             -    $                  -    $          11,948  $                59,740 $59,740

2.3.3.10.

1

Advancing the Regional 

Transportation Options Plan
               25,818  $                   -    PL                           - 2.3.3.10.1 $20,655  $        2,582  $            2,582  $                  -    $                25,818 $25,000 $50,818
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3300 2.3.4
Transit Oriented Development (TOD) Public 

Transportation Planning Assistance
Regional Bryan

Eliana, TBD, 

Marshall
Staff coordination and technical assistance for TOD and Public Transportation related projects.

1) Staff will continue to coordinate with GMT and other partners to plan for public transit improvements in 

the county; 2) Schedule and facilitate the quarterly meetings of the regional O&D (Older Adults and 

Persons with Disabilities) Committee in collaboration with GMT; 3) Facilitate the development of 

Regional O&D Committee work plans, goals and objectives. 4) Help VTrans with centralized tracking of 

some O&D basic information; 5) Facilitate O&D Ridership Survey follow ups; and 6) Participate and 

assist VTrans with organizing the annual O&D Summit.

ongoing ongoing  $               42,722 

3301 2.3.4.1
Green Mountain Transit (GMT): Transit 

Service & Operations Planning 
GMT Bryan Eliana, TBD

The FY27 work plan for GMT covers six major areas: Service Planning, Capital Projects Planning, National 

Transit Database Reporting, Rider Experience Outreach and Education, Additional Planning Projects, and 

Professional Development. Key initiatives involve updating the Transit Development Plan to align with an urban-

focused mission, developing a data-driven Long Range Capital Plan, and conducting an operational 

assessment of the Downtown Transit Center. Funding will also support an evaluation of advanced transit 

technologies, facility maintenance plan, and enhanced public engagement through the Rider Experience and 

Access Council (REAC).

Route performance monitoring and analysis; improvements to scheduling, system performance and fleet 

monitoring; maintain and enhance processes for data collection, validation, storage, automation; 

operator and service scheduling updates; update Transit Development Plan; participate in local and 

regional meetings and committees; monitor and update or replace vehicles, facilities, and passenger 

amenities; corridor-level plans for bus stop improvements; implement automatic passenger counters and 

analyze data; work with consultant to develop a long-range capital plan; create a comprehensive facility 

maintenance plan; provide reporting data to national transit database; perform rider engagement 

activities; support the Rider Experience and Access Council; create and support a new Visioning 

Committee and Service Committee; evaluate the role of the Downtown Transit Center; refine and 

maintain an Open Data Dashboard for agency data and performance information; develop new or 

updated TDM ordinances. 

7/25 6/26  $                       -   

3302 2.3.4.51
RAISE Grant: Northwest VT TOD - Grant 

funding
Regional Marshall Bryan, Taylor

This TOD project for the Northwest region of Vermont will develop a comprehensive plan for transit-oriented 

development for 10 communities across a five-county region in Northwest Vermont. In conjunction with TOD 

planning, it will also support improved bus services and/or commuter rail to connect economically 

disadvantaged rural residents to employment opportunities and services in the economic hub of the greater 

Burlington region and other employment areas.                                

CCRPC Staff are managing all different components of the NW VT TOD project throughout the duration 

of this grant including managing consultants working for Chittenden County municipalities; coordinating 

with participating RPCs and municipalities on TOD Master planning and municipal bylaw updates; 

managing a consultant selected to conduct ridership demand analyses and evaluate short- and long-

term transit options and develop a Financial Plan/Governance Structure. 

4/23 6//26  $               16,646 

3303 2.3.4.53 Rural Transit Access in Chittenden County Regional Eliana Marshall

The purpose of the study would be to examine the feasibility of providing transit service to rural residents who 

are not eligible for existing programs targeted to people over the age of 60, people with disabilities, and low-

income individuals who have Medicaid. The transit service could provide access to local trip generators in these 

towns, and/or access to the urban bus network at locations like Essex Junction, Walmart in Williston, Shelburne 

Museum and the end of the North Avenue route.

Feasibility Study that identifies best ways to provide transit service to rural residents of the county. Consult 7/26 6/28  $               12,799 

3350 2.3.9
Intermodal Transportation Planning (Air, Rail, 

Ferry, Park and Ride, Freight)
Regional TBD Charlie

Coordinate intermodal transportation planning in the county, including surface transportation connections for 

passengers and freight to air, rail, ferry, and park and ride facilities. 

1) Facilitation of and participation in state and regional intermodal planning activities, including: Rail, 

Park & Ride and Freight projects/initiatives; 2) Coordination with the Burlington International Airport; 3) 

Participate in the development of the state plans by attending working groups, steering committees, 

and/or advisory committees, assisting with outreach to local officials and the public, providing data, 

reviewing and commenting on document drafts and dissemination of information to TACs and the public; 

and 4) Participate in the State Rail Council and related efforts.

ongoing ongoing  $               18,149 

3400 2.3.7 Bike Ped Planning - Local and Regional Local/Regional Bryan  Eliana
Assist VTrans and other state and regional partners with planning efforts related to walking and biking as 

needed. Provide advice/assistance to municipal planning efforts related to walking and biking.

1) Implementation of a comprehensive regional bike/ped planning program based on the 2022 Regional 

Active Transportation Plan; 2) Participate in VTrans plans and initiatives, as necessary; 3) Review and 

comment on work products generated by VTrans; 4) Assist municipalities with bike/ped planning and 

technical assistance; 5) As needed, assist with Safe Routes to School planning, general bike/ped 

outreach, participation in bike/ped working groups, and support data collection and monitoring efforts; 6) 

Assist partners with bikeshare system; and 7) Convene walk/bike/trails committees and other 

organizations in the County to discuss planning and implementation of on- and off-road bike networks 

across municipal boundaries.

ongoing ongoing  $               61,220 

3401 2.3.7.10 Regional Active Transportation Plan Update Regional Bryan Eliana
CCRPC will start an update to the regional ATP in the spring of 2027. As part of this project, we will also 

examine the feasibility of an active transportation facility within the Circ ROW.
Updated Regional Active Transportation Plan. Involve 7/26 6/28  $               25,931 

3402 2.3.7.31
Jericho Active Transportation Plan (start at 

mid-year)
Jericho Bryan Eliana

The Town of Jericho seeks to update its 2015 Bicycle and Pedestrian Facility Master Plan through a one-year 

project involving community input, infrastructure inventory, and data analysis. The updated plan will prioritize 

projects that enhance safe routes, connectivity between villages and trails, and support programs encouraging 

transportation behavior change. This update will also position the Town to pursue funding and develop a plan 

for key investments.

Completed Active Transportation Plan. Collaborate 1/27 6/28  $               33,638 

3403 2.3.7.32 Brookside Road Path Study Westford Sai

Westford seeks assistance to update a 2003 scoping study for a pedestrian pathway on Brookside Road, 

reflecting current conditions, standards, and costs. The project will develop revised pathway alternatives, 

planning-level cost estimates, and implementation phasing with consultant support and CCRPC project 

management. The outcome will be an updated conceptual framework to guide informed municipal and 

community discussions and position the project for future funding without committing to design or construction

Updated scoping study with preferred alternative and cost estimate. Involve 7/26 6/27  $               10,616 

3404 2.3.7.33 Williston Active Transportation Plan Williston Bryan Eliana

Public feedback during Williston’s Town Plan update highlighted the need for expanded, better-connected bike 

paths and sidewalks to address safety and connectivity gaps. The Comprehensive Plan’s Transportation 

chapter calls for an Active Transportation Plan to evaluate the existing network, prioritize projects, and guide 

multimodal improvements. UPWP funding would be used to develop this plan.

Completed Active Transportation Plan. Collaborate 7/26 6/27  $               33,638 

3500 2.3.10
ITS (Intelligent Transportation Systems) & 

TSM (Transportation System Management) 
Regional Sai Jason

Assist municipalities with signal timing/phasing and optimization for selected corridors. Collaborate with GMT, 

VTrans, and selected municipalities to discuss Transit Signal Priority options in Chittenden County, with an 

emphasis on high volume corridors. When implemented, Transit Signal Priority modifies traffic signal timing or 

phasing when transit vehicles are present either conditionally for late runs or unconditionally for all arriving 

transit. 

1) Conduct signal optimization based on municipal requests; 2) Participate in the VTrans ITS Plan and 

other initiatives; 3) Transit Signal Priority implementation steps; and 4) Participate in the Big 

Transportation data quarterly workshops and INRIX data research.

ongoing ongoing  $                 6,017 

3501 2.3.6.48 Pearl Street LPI Technical Assistance Burlington Sai Jason

This project will evaluate signalized intersections along Pearl Street to support implementation of Leading 

Pedestrian Intervals (LPIs) consistent with Burlington’s Walk Bike Safety Action Plan. CCRPC transportation 

staff will provide technical assistance to review signal timing and phasing, assess operations, develop feasible 

LPI concepts, and identify implementation constraints. This is a single-phase effort focused on signal operations 

only.

Develop Leading Pedestrian Interval signal timing and phasing concepts for intersections along Pearl 

Street, and determine operational feasibility of LPI.
7/26 6/27  $                 6,726 

3502 2.3.16.51
Five Corners Traffic Operations Feasibility 

and Modeling Study
Essex Junction Sai Jason

The Five Corners intersection in Essex Junction is a key, complex facility identified in the Connect the Junction 

TOD Master Plan for traffic operation improvements to enhance safety and support downtown growth. This 

project will evaluate prohibiting direct movement between Park Street and Main Street, rerouting traffic via 

Railroad Street to improve pedestrian conditions and optimize signal operations. This study will focus on a 

feasibility analysis and recommendations for next steps.

The study will 1) review existing traffic volumes, lane configurations, signal operations, and access 

constraints; 2) evaluation of concept-level lane and signal phasing/timing alternatives informed by the 

TOD Plan; and (3) microsimulation modeling that includes Five Corners and adjacent intersections (4 

intersections including Five Corners) to understand system-wide impacts.

 $               13,635 

3600 5.1.2 Transportation Safety Regional Sai Eliana, TBD

Enhance travel safety in the County by assisting municipalities with safety reviews on local streets. Conduct 

safety studies for municipalities. Participate in VTrans' Safety Highway Office events and educational outreach 

to achieve the goals of the of the Strategic Highway Safety Plan (SHSP). Assist VTrans Operations and Safety 

Bureau Safe Systems Unit to identify stakeholders to

engage on safety initiatives. Coordinate with VTrans in their ongoing safety programs including participation in 

RSARs, SLRS and HSIP programs. Attend VHSA meetings and collaborate on safety initiatives in the county. 

1) Safety studies for member municipalities; 2) Coordination on all aspects of Road Safety Audit Reviews 

with VTrans and municipal staff; 3) Participation in and collaboration on events organized by the VTrans 

Highway Safety Office; and 4) Provide assistance to VTrans to identify stakeholders to engage in safety 

initiatives. 

ongoing ongoing  $                 8,722 
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50

51

52

53

54

55

56

57

58

59

60

61

62

63

2.3.4

Transit Oriented Development (TOD) 

Public Transportation Planning 

Assistance

               42,722  PL 2.3.4 $34,178  $        4,272  $            4,272  $                  -    $                42,722 $42,722

2.3.4.1

Green Mountain Transit (GMT): 

Transit Service & Operations 

Planning 

                         -  PL  $      800,000 2.3.4.1 $640,000  $      80,000  $      80,000  $              800,000 $800,000

2.3.4.51
RAISE Grant: Northwest VT TOD - 

Grant funding
 $           16,646  FTA - RAISE 2.3.4.51 $0  $             -    $                  -    $                  -    $                       -    $                     -   $16,646  $          20,000 $36,646 $36,646

2.3.4.53
Rural Transit Access in Chittenden 

County
               12,799  $           15,000  PL                           - 2.3.4.53 $22,239  $        2,780  $            2,780  $                  -    $                27,799 $27,799

2.3.9

Intermodal Transportation Planning 

(Air, Rail, Ferry, Park and Ride, 

Freight)

               18,149  PL 2.3.9 $14,519  $        1,815  $            1,815  $                  -    $                18,149  $                     -   $18,149

2.3.7
Bike Ped Planning - Local and 

Regional 
               61,220  PL 2.3.7 $48,976  $        6,122  $            6,122  $                  -    $                61,220 $61,220

2.3.7.10
Regional Active Transportation Plan 

Update
               25,931  $           30,000  PL 2.3.7.10 $44,745  $        5,593  $            5,593  $                  -    $                55,931 $55,931

2.3.7.31
Jericho Active Transportation Plan 

(start at mid-year)
               33,638  PL                           - 2.3.7.31 $26,910  $        3,364  $            3,364  $                  -    $                33,638 $33,638

2.3.7.32 Brookside Road Path Study                10,616  PL                 35,000 2.3.7.32 $36,493  $        1,062  $            1,062  $            7,000  $                45,616 $45,616

2.3.7.33 Williston Active Transportation Plan                33,638  PL                 80,000 2.3.7.33 $90,910  $        3,364  $            3,364  $          16,000  $              113,638 $113,638

2.3.10

ITS (Intelligent Transportation 

Systems) & TSM (Transportation 

System Management) 

                 6,017  PL 2.3.10 $4,814  $           602  $               602  $                  6,017  $                     -   $6,017

2.3.6.48 Pearl Street LPI Technical Assistance                  6,726  PL 2.3.6.48 $5,381  $           673  $               673  $                  -    $                  6,726 $6,726

2.3.16.51
Five Corners Traffic Operations 

Feasibility and Modeling Study
               13,635                           - 2.3.16.51 $10,908  $        1,364  $            1,364  $                  -    $                13,635 $13,635

5.1.2 Transportation Safety                  8,722  $                     -  PL 5.1.2 $6,977  $           872  $               872  $                  8,722 $8,722
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3601 5.1.1 Traffic Alert Program Regional Emma Coordinate contracting process with consultant; monitor and assist with issues and challenges. Implementation of summer/fall 2019 and spring 2020 Traffic Alert Program. ongoing ongoing  $               15,646 

3602 5.1.4
Regional Safety Action Plan (100% federal 

funding)
Regional Sai Eleni, Eliana

This would include the development of a regional plan to support planning, infrastructure, behavioral, and 

operational initiatives to prevent death and serious injury on roads and streets involving all roadway users, 

including pedestrians; bicyclists; public transportation, personal conveyance, and micromobility users; 

motorists; and commercial vehicle operators.

Regional Safety Action Plan. 7/23 12/25  $                       -   

3603 2.3.6.47
Traffic calming corridor Study for Old 

Creamery Road 
Williston Sai Jason

Determine what measure(s) can be taken to make the corridor safer for all modes of traveling public. This road 

is a Class 2 Town Highway that connects Oak Hill Road, Class 2 TH, and State Route 2A. The speed limit 

along this corridor is 35 MPH and last know AADT is 1250 from count conducted by CCRPC in 2023. The 85th 

percentile speed at that time was 26 mph. We also have information provided to us from Williston PD that 

shows a 85th percentile speed of 45 mph in 2022. Expected outcome is to determine correct 85th percentile 

speed and what measures if any are recommended along this rural corridor. 

Report outlining traffic calming measures for Williston's Old Creamery Road. 7/25 6/26  $                       -   

3604 2.3.6.49 Winooski Traffic Calming Support Winooski Sai Jason

The City adopted a Traffic Calming Manual in 2022 to guide evaluation and implementation of traffic calming 

measures. To take a more strategic approach, DPW proposes conducting approximately 10 traffic calming 

evaluations on candidate local streets, building on prior evaluations that met implementation warrants. The 

project will include public outreach, summary of findings, and concept planning for streets that qualify for traffic 

calming measures.

Traffic Calming conceptual plans for streets that meet the City's TC warrants, public outreach, and TC 

evaluation.
Consult 7/26 6/27  $               13,453 

3605 5.1.5 VT-127 Road Safety Audit
Burlington/ 

Colchester
Jason Sai

VT-127 is a regionally significant principal arterial serving Burlington, Colchester, and greater Chittenden 

County that has experienced recurring crash clusters, interchange-level safety issues, and evolving operational 

challenges over the past decade. This study will conduct a comprehensive corridor-wide Road Safety Audit 

consistent with FHWA and VTrans guidance and it will include crash analysis, field investigations, stakeholder 

coordination, and development of prioritized short-, medium-, and long-term safety recommendations

A report that describes the audit process, lists the safety deficiencies, and provides short, medium, and 

long-term recommendations to improve safety in the the VT-127 corridor and reduce crashes.
7/26 6/27  $               10,276 

3700 2.3.13
Corridor Planning  & Coordination for 

Implementation Plan Advancement 

Local/

Regional
TBD Sai

Participate in VTrans' Transportation Corridor Management Planning efforts. Manage Corridor Studies in the 

region. Coordinate with Municipalities, VTrans (as appropriate) and other stakeholders to advance 

implementation plans for local and regional corridors.

1) Finalized corridor plans; 2) Coordination with municipalities, VTrans and others to promote 

implementation of local and regional corridor plans; and 3) Participation in VTrans' Transportation 

Corridor Management Planning efforts.

ongoing ongoing  $                 3,322 

3801 2.3.6.50
Jolina Court, Railroad Street, Bridge Street 

Intersection Study
Richmond Jason Sai

The purpose of the request is to ascertain the Level of Service at the intersection of Bridge Street, Railroad 

Street and Jolina Court in the event of a full “build-out” of the parcels that rely on the intersection for 

transportation purposes.  In short, the Town of Richmond is looking for assistance in a comprehensive traffic 

study of the intersection.  A side note is there is a railroad crossing located at the northern end of the project. 

7/26 6/27  $               10,171 

3800 2.3.16 Scoping Studies (Local and Regional) Local/Regional TBD Continued advancement of local and regional scoping studies.
Coordination with municipalities, VTrans and other stakeholders regarding implementation of local and 

regional scoping studies.
Ongoing ongoing  $               17,544 

3802 2.3.16.42
Burlington Main Street Scoping Study (100% 

federal funding)

Burlington & 

South Burlington
Jason Eliana, TBD

This study will bring together prior plans, current construction projects, and new analysis to scope a protected 

bicycle facility for the Main Street corridor, from Winooski Avenue to East Avenue. It will include scoping of the 

East Ave/Spear Street “jughandle” intersection and is supported by the City of South Burlington.

Scoping report with recommended short, medium and long-term improvement options. 7/24 6/26  $               34,013 

3803 2.3.16.43
East Lakeshore Drive Pedestrian 

Infrastructure Scoping Project
Colchester Marshall

This project will scope alternatives for pedestrian facilities along East Lakeshore Drive. This project will follow the 

VTrans project definition manual, as the Town will be looking to obtain grant funding for this work in the future.
Scoping report with recommended pedestrian alternative. 7/24 6/26  $                       -   

3804 2.3.16.46 Bolton Valley Access Road Scoping Study Bolton Sai Chris

The overall goal or desired outcome of the project is to upgrade the Bolton Valley Access Road to ensure it is 

more resilient to climate change and safer for alternative modes of transportation. The first phase is to undertake 

an Access Road Scoping Study to evaluate cost-effective solutions to manage stormwater run-off, mitigate 

riverine erosion, and improve bicycle and pedestrian safety. The study will provide the necessary analysis to 

access further federal/state funding for engineering designs and ultimately road construction/re-construction.

Scoping report with a preferred alternative for bike and pedestrian facility for the upper part of the Bolton 

Valley Access Road (BVAR) and cost-effective solutions to manage stormwater runoff on BVAR.  A 

comprehensive public outreach plan that could include a survey, advisory group and public meetings 

and a public participation report for the MPG grant deliverable.

7/25 6/27  $               29,713 

3805 2.3.16.47
Route 116/Riggs Road Intersection Scoping 

Study 
Hinesburg Christine

Assess intersection improvement options for the Route 116/Riggs Road intersection to help address existing 

peak-hour congestion on Route 116, and planned growth/development that will access both the east and west 

sides of the intersection. Given the full build out of the area with permitted and planned projects, and the 

existing peak hour congestion, the proposed right-in, right-out Route 116 intersection improvement is likely not 

a long-term solution for this location. The expected outcome of the study is a report detailing viable options, 

including possible constraints and rough cost estimates, for long-term intersection improvements that address 

the need and the funding resources available. 

Scoping report with a preferred alternative. Involve 7/25 6/26  $                 3,967 

3806 2.3.16.48
Williston Road /Hotel/Mary Street 

Intersection Scoping 
South Burlington Christine

Prepare scoping-level analysis of alternatives for improvements to the Williston Road/Hotel/Mary Street 

intersection(s) to meet long-term multi-modal transportation needs, enable infill development and 

redevelopment in line with the City Center Form Based Code, and provide recommendations for access 

management in the vicinity and east of the intersection to White Street. The project will include iterative designs 

aligned with the goals and principles of City Plan 2024, provide opportunities for community and stakeholder 

input throughout, and interface with existing capital plans. 

Scoping report that will include intersection(s) re-design options and a preferred alternative, 

recommendations for amendments to the Official Map, and access management and recommended 

actions for improved circulation in the vicinity of the intersection to the east and west to adjacent signals.

Collaborate 7/25 6/26  $                 8,282 

3807 2.3.16.49 Bay Road Supplemental Scoping Study Shelburne Jason Sai
Update the 2017 Bay Road Pedestrian & Bicycle Mobility study to address safety and connectivity issues 

experienced by active transportation users of Bay Rd.  

Scoping report with a preferred alternative and also a multi-phased improvement plan to achieve the 

overall goals of the study over time.
2/26 12/26  $               16,654 

3808 2.3.16.50 Shunpike Road Path Scoping Study Williston Christine Eliana

A scoping study to evaluate the feasibility of a 10-foot-wide separated multi-use path and related safety 

improvements along the Shunpike Road corridor, a key connection between Williston and South Burlington. 

The outcome will provide a clear recommendation for advancing implementation and confirming constraints to 

guide future investments. 

A clear, well-documented path forward—whether advancement to design, identification of alternative 

solutions, or confirmation of constraints—allowing the Town to make informed, transparent, and 

defensible decisions regarding future investment in this corridor.

Involve  $               16,290 

3809 2.3.16.53
Route 15/Lee River Road Intersection 

Scoping Study
Jericho Marshall Sai

A new sidewalk is planned for 2026–2027 on Lee River Road starting at Route 15, but the lack of a safe 

crossing on Route 15 at this intersection poses a hazard for pedestrians and cyclists. The intersection’s 

complex geometry and nearby congestion create additional safety challenges. This project will scope short-term 

safe crossing alternatives and long-term improvements to the Route 15 and Lee River Road intersection, as well 

as analyze the Lee River Road and Plains Road intersection for overall safety enhancements.

Completed scoping study report with a preferred alternative. Collaborate  $               14,063 

3810 2.3.16.55
Bay Road Bridge Replacement Scoping 

Study (coordinate w/2.3.16.49)
Shelburne Christine Jason

This project will update the 2010 Bay Road Bridge Replacement Scoping Study to address longstanding 

structural deficiencies and increased use by vehicles, pedestrians, bicyclists, and watercraft. The updated study 

will provide revised alternatives, cost estimates, preliminary plans, and consider bike/pedestrian facilities from 

the 2026 bike/ped study. It will also include a desk top environmental review and benefit-cost analysis to 

support a competitive BUILD grant application in 2027.

Update of the 2010 Bay Road Bridge Replacement Scoping Study and include aspects such as an 

environmental review, assessment of resources in the area, and Benefit-Cost Analysis (BCA) of the 

recommended alternative. The updated Bay Road Bridge Replacement Study will inform a competitive 

BUILD grant application in 2027.

Collaborate  $               15,579 
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5.1.1 Traffic Alert Program                15,646  $                     -  PL 5.1.1 $12,517  $        1,565  $            1,565  $                15,646 $15,646

5.1.4
Regional Safety Action Plan (100% 

federal funding)
                         -  $                     -  $                   -    PL 5.1.4 $0  $             -    $                  -    $                  -    $                       -    $             25,000 $25,000

2.3.6.47
Traffic calming corridor Study for Old 

Creamery Road 
                         -  PL 2.3.6.47 $0  $             -    $                  -    $                  -    $                       -   $20,000 $0

2.3.6.49 Winooski Traffic Calming Support                13,453  PL                 75,000 2.3.6.49 $70,762  $        1,345  $            1,345  $          15,000  $                88,453 $88,453

5.1.5 VT-127 Road Safety Audit                10,276  $                     -  $           50,000  PL 5.1.5 $60,276  $             -    $                  -    $                  -    $                60,276 $60,276

2.3.13
Corridor Planning  & Coordination for 

Implementation Plan Advancement 
                 3,322  PL 2.3.13 $2,658  $           332  $               332  $                  3,322 $3,322

2.3.6.50
Jolina Court, Railroad Street, Bridge 

Street Intersection Study
               10,171 2.3.6.50 $8,136  $        1,017  $            1,017  $                  -    $                10,171 $10,171

2.3.16 Scoping Studies (Local and Regional)                17,544  PL 2.3.16 $14,035  $        1,754  $            1,754  $                17,544 $17,544

2.3.16.42
Burlington Main Street Scoping Study 

(100% federal funding)
               34,013  $                   -    PL 2.3.16.42 $34,013  $             -    $                  -    $                34,013 $86,000 $120,013

2.3.16.43
East Lakeshore Drive Pedestrian 

Infrastructure Scoping Project
                         -  $                   -    PL 2.3.16.43 $0  $             -    $                  -    $                  -    $                       -   $0

2.3.16.46
Bolton Valley Access Road Scoping 

Study
               29,713  $                   -    PL                           - 2.3.16.46 $23,770  $        2,971  $            2,971  $                  -    $                29,713 $150,000 $179,713

2.3.16.47
Route 116/Riggs Road Intersection 

Scoping Study 
                 3,967  $                   -    PL 2.3.16.47 $3,173  $           397  $               397  $                  -    $                  3,967 $40,000 $43,967

2.3.16.48
Williston Road /Hotel/Mary Street 

Intersection Scoping 
                 8,282  $                   -    PL 2.3.16.48 $6,626  $           828  $               828  $                  -    $                  8,282 $49,000 $57,282

2.3.16.49
Bay Road Supplemental Scoping 

Study
               16,654 2.3.16.49 $13,323  $        1,665  $            1,665  $                  -    $                16,654 $50,000 $66,654

2.3.16.50 Shunpike Road Path Scoping Study                16,290  $           50,000 2.3.16.50 $53,032  $        6,629  $            6,629  $                  -    $                66,290 $66,290

2.3.16.53
Route 15/Lee River Road Intersection 

Scoping Study
               14,063                 70,000 2.3.16.53 $67,250  $        1,406  $            1,406  $          14,000  $                84,063 $84,063

2.3.16.55

Bay Road Bridge Replacement 

Scoping Study (coordinate 

w/2.3.16.49)

               15,579                 40,000 2.3.16.55 $44,464  $        1,558  $            1,558  $            8,000  $                55,579 $55,579
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3900 7.1.2
Data Development & Maintenance & GIS 

Programming
Regional

Chris/ 

Melanie

Marshall, 

Sai, Jason                

Continue to develop and maintain the GIS data library and provide GIS services and assistance. Continue to 

collect transportation data including infrastructure inventories, traffic, bike/ped, park & ride, and other counts (as 

requested by municipalities and stated in the latest TPI Guidance).

1) Update of Housing points data; 2) Update of Commercial/Industrial Sites data; 3) Update bike/ped 

data; 4) Update of infrastructure inventories (culverts, signs, sidewalks, etc.); 5) Updates to municipal 

zoning and regional future land use data as needed; and submit updates to VCGI annually; 6) Update of 

TIP GIS data and maps: 7) Updates and/or data development as needed or requested; 8) Conduct 

traffic counts as requested by municipalities and provide all relevant traffic data to VTrans by the 

required deadline; and start the process of gathering traffic data for all Functional Class 6 and 7 roads in 

the county (MIRE); 9) Report highway improvement data for TH Major Collectors (HPMS) data to VTrans 

at the end of each calendar year; 10) Collect and provide Bike, Pedestrian and Park & Ride count data 

to VTrans, based on the latest TPI Guidance; 11) Use existing data/sources to identify and report to 

VTrans the surface types on Class 2, 3 and 4 town highways in the county; 12) Conduct municipal 

culvert (under 20') inventories where the last full inventory is at least 10 years old and partial inventory is 

over 4 years old; 13) Create a GIS layer with parcels zoned as industrial or commercial that could be 

served by rail; and 14) GIS services (maps, data, technical assistance) to member municipalities, state 

agencies, regional partners and general public as requested.

ongoing ongoing  $             368,456 

3901 7.1.3
VT Online Bridge & Culvert Inventory Tool 

(VTCulverts)
Regional Chris

Staff will continue to maintain and provide technical assistance for user's of the VOBCIT program 

(www.vtculverts.org). 

1) Update vtculvert.org and provide annual summary of bridge & culvert inventories  to VTrans as 

directed by TPI Guidance; 2) Provide technical support to users of the website; and 3) Provide Training 

to municipal staff (public works, road foremen) on using VOBCIT. 

ongoing ongoing  $                 3,885 

4000 Energy & Climate

4101 2.2.2
Regional Transportation Energy Planning 

and Transportation Electrification Support
Regional Ann

Marshall, 

TBD

Staff will continue to support the ECOS/MTP energy goals, work on transportation/energy planning initiatives, 

and support the electric vehicle (EV) market transformation in Chittenden County. 

1) Participation in Drive Electric Vermont events and other activities that target the reduction of 

VMTs/SOV travel/GHG emissions; 2) Provide assistance to municipalities and comment on any relevant 

local or regional EV charging planning and mapping analyses; and 3) Coordinate with VTrans as 

needed.

ongoing ongoing  $               44,021 

4200 2.3.3.12
Chittenden County EV Charging Planning 

and Municipal EV Support
VEIC Ann Marshall

This initiative plans to tackles barriers to EV adoption in Chittenden County by improving public charging 

access, enhancing municipal planning capacity, and addressing operational challenges at high-demand sites. 

In FY27, VEIC will develop a county-wide charging plan, provide on-call technical support to municipalities, and 

lead outreach to improve charging management and user behavior. These efforts aim to increase charging 

availability, strengthen municipal readiness, and boost public confidence in the EV network.

County-wide public EV charging plan; On-call municipal EV assistance; EV charging management and 

etiquette outreach.
Consult 7/26 6/27  $               27,017 

4201 2.3.3.13
Electric Vehicle (EV) Charging in Existing 

Multi-unit Buildings
South Burlington Ann Marshall Develop a strategy for bringing EV charging into existing multi-unit buildings. 

A Plan for installation of EV charging in public areas to be used by residents of multi-unit buildings in the 

City that will include a potential location of one or more pilot sites. 
Consult 7/25 6/26  $                 7,491 

4300 2.2.9
Municipal Energy Resilience Program 

(MERP) - Buildings and General Services
Regional Ann Taylor

To assist with MERP grant and assessment applications and provide programming and technical assistance to 

covered municipalities. 
1) Education and Outreach; 2) Municipal Planning and Technical Assistance; 3) Reporting. 1/23 12/26  $               26,641 

4301 2.2.12
Vermont Building Energy Code & 

Ordinance Compliance Project

Energy Futures 

Group
Ann Taylor

Work with all Vermont stakeholders to consider building energy code compliance and enforcement options, 

map out a plan, and then put in place the infrastructure to support it.
1) Project advisory committee; 2) Municipal Outreach and Education. 7/24 12/26  $                       -   

4302 2.2.14
EPA Climate Pollution Reduction Act 

Program
NRPC Ann Darren, Maya Assist Climate Action Office in integrating local, regional and state climate action planning. 

1. Support Development and Piloting of a Municipal Climate Planning Framework and Guide; 2. 

Updating Local and Regional Energy Plan; 3. Climate Planning Outreach and Engagement; 4. 

Municipal Climate Planning Guides Pilot Program.

10/24 5/27  $                 2,357 

5000
Emergency Management & 

Hazard Mitigation

5100 5.4.1
Multi-Jurisdictional Hazard Mitigation Plan 

Update - pending grant
VEM Christine Taylor 1. Grant administration; 2. Procurement; 3. Project Management. 7/25 6/28  $               28,938 

5101 5.5.1
Regional Transportation Resilience Planning - 

Phase 1 & 2 
Regional

Christine & 

Chris

Charlie, Dan, 

TBD, Taylor

Work with VTrans to update the vulnerability scoring in the Transportation Resilience Planning Tool (TRPT) by 

adding damages from 2023 and 2024 declared events. Using the updated TRPT and information from existing 

plans such as VTrans' Resilience Improvement Plan (RIP), Hazard Mitigation Plans and others, CCRPC staff 

will work with our municipalities to identify and prioritize vulnerable & critical transportation infrastructure in 

Chittenden County. Once a prioritized list has been developed by staff then consultants will be engaged to 

scope a number of the highest ranked facilities/segments of our regional transportation system. 

1) Prioritized list of vulnerable and critical transportation infrastructure; 2) Scoping report; 3) Use 

information gathered to draft transportation-related elements of the Multi-jurisdictional All Hazards 

Mitigation Plan. 

7/25 12/27  $               68,335 

5200 5.2.1
Emergency Management Planning Grant 

(EMPG)
VEM Christine

Dan, Taylor, 

Darren

Provide planning, technical assistance and recovery efforts to towns, and assist the state. Offer trainings and 

support.

1. Technical Assistance and Education: trainings, grant writing, ERAF assistance, monthly conference 

calls, hazard mitigation regional support, state emergency management initiatives, maps, etc. 2. 

Organize and staff quarterly Regional Emergency Management Committee meetings. 3. Statewide 

Emergency Response: SEOC trainings, after action meetings, participation in state level exercises.

ongoing ongoing  $               34,745 

5201 5.2.7 DEMHS - Response & Recovery MOU VEM Christine
Dan, Sarah, 

Darren

This MOU ensures that RPC staff are ‘on call’ and available to assist the State if and when needed for natural or 

man made incidents or disasters. This might involve acting as a local liaison with our member municipalities, 

contacting them to learn the extent of any damage that might have occurred, and what help, if any, they may 

need in managing the situation both during the initial response phase of an incident, and also in the recovery 

phase afterward.

When needed, staff will contact municipal officials on several occasions to check in, and then to 

summarize and communicate this information and local needs to appropriate State officials.
as needed  $                       -   

5300 5.3.1 HMGP - Hazard Mitigation Grant Program VEM Christine
Dan, Darren, 

Ann, Taylor

Reach out to all municipalities in our region with the Notice of Funding for DR-4720 HMGP to identify and help 

develop eligible sub-applications. Assist in completing sub-applications as requested, partnering with the VEM 

Hazard Mitigation Teams to provide supplemental assistance. Conduct training, as appropriate, to municipal 

staff on how to develop HMGP sub-applications. 

1. Outreach, Education, Training; 2. Sub-application development. 7/24 1/28  $                       -   
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7.1.2
Data Development & Maintenance & 

GIS Programming
             368,456  $                     -  PL  $                -   7.1.2 $294,765  $      36,846  $          36,846  $              368,456 $368,456

7.1.3
VT Online Bridge & Culvert Inventory 

Tool (VTCulverts)
                 3,885  $                     -  $                     -  SPR  $                -   7.1.3 $0  $           777  $        3,108  $                  3,885  $                       - $0 $0 $3,885

2.2.2

Regional Transportation Energy 

Planning and Transportation 

Electrification Support

               44,021  $                     -  $                   -    PL 2.2.2 $35,217  $        4,402  $            4,402  $                  -    $                44,021  $                     -   $44,021

2.3.3.12
Chittenden County EV Charging 

Planning and Municipal EV Support
               27,017  PL                 96,825 2.3.3.12 $99,074  $        2,702  $            2,702  $          19,365  $              123,842 $123,842

2.3.3.13
Electric Vehicle (EV) Charging in 

Existing Multi-unit Buildings
                 7,491  PL 2.3.3.13 $5,993  $           749  $               749  $                  -    $                  7,491 $50,000 $57,491

2.2.9

Municipal Energy Resilience Program 

(MERP) - Buildings and General 

Services

 $           26,641  BGS 2.2.9  $                       -   $26,641 $26,641 $26,641

2.2.12
Vermont Building Energy Code & 

Ordinance Compliance Project
 $                     - 

 Energy Futures 

Group 
2.2.12  $                       -   $0 $0 $0 $0

2.2.14
EPA Climate Pollution Reduction Act 

Program
 $             2,357  NRPC 2.2.14 $0  $             -    $                  -    $                  -    $                       -   $2,357 $0 $2,357 $2,357

5.4.1
Multi-Jurisdictional Hazard Mitigation 

Plan Update - pending grant
 $           28,938  DEMHS 5.4.1 $28,938 $0 $131,300 $160,238 $160,238

5.5.1
Regional Transportation Resilience 

Planning - Phase 1 & 2 
               68,335  $                     -  $                   -    PL 5.5.1 $54,668  $        6,834  $            6,834  $                68,335  $           135,000 $0 $203,335

5.2.1
Emergency Management Planning 

Grant (EMPG)
 $           34,745  DEMHS 5.2.1  $                       -   $34,745 $0 $34,745 $34,745

5.2.7
DEMHS - Response & Recovery 

MOU
 $                     -  DEMHS 5.2.7  $                       -   $0 $0 $0 $0

5.3.1
HMGP - Hazard Mitigation Grant 

Program
 $                     -  DEMHS 5.3.1 $0 $0 $0 $0
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5400 5.6.1

Resilience Initiative for Vermont 

Empowerment and Recovery (RIVER): 

CVRPC subgrant

CVRPC/HUD Darren

This task represents a subgrant from Central Vermont RPC part of an overall award to CVRPC from the CDBG 

– Disaster Relief Program. CVRP and the University of Vermont intend to work together to develop the RIVER 

(Resilience Initiative for Vermont Empowerment and Recovery) Navigator approach that will use a "multi-

objective optimization" framework to better understand  flood vulnerabilities and opportunities for enhanced 

resilience along the Winooski River and its tributaries. As a result,  this project will identify what are currently the  

most impactful mitigation projects that balance stakeholder objectives across sectors and municipalities and 

develop a modeling tool that will serve as the foundation for planning for a resilient future. The outputs will allow 

housing developers, planners, policy makers, municipal officials, business owners, homeowners and others, to 

better understand the impacts of mitigation efforts and land use changes on river dynamics that have a 

cascading effect on communities and infrastructure that share a watershed. 

1. Participate in grant implementation meetings with CVRPC and other partners.

2. Review modelling data generated by partners

3. Participate in Winooski Flood Resilience Collaborative meetings

4.Promote engagement of municipal leaders from Bolton, Huntington and Richmond in RIVER.

3/26 3/29  $               15,418 

6000 Infrastructure Implementation

6101 3.3.1
Municipal Bond Bank Water Systems 

Analysis TA
ACRPC Ann Taylor

RPC will provide support to public, primarily residential water systems by mapping infrastructure, developing, 

and completing ranking systems, developing and testing standardized financial models, and cataloguing state 

revolving loan fund (SRF) asset management plans as available. 

1. Small System Capacity & Resiliency Program; 2. Survey of water systems administrative needs; 3. 

Collection of water system boundary information; 4. Compile existing DWSRF Useful Life Worksheets; 5. 

Procure engineering assessment/financial model-support tools subcontractors. 

Consult 6/25 2/27  $               16,651 

6102 1.3.2.3
Northern Border Regional Commission 

(NBRC) Grant Admin - Essex Water System
Regional Sai Taylor

Grant administration related to Northern Border Regional Commission (NBRC) grant for the Town of Essex for a 

water service upgrade.
1. Quarterly reporting. 2. Reimbursement requests. 3. Final reporting. 4. General assistance. 7/25 6/27  $                 4,045 

6202 2.1.3.47 Jericho Wastewater Project Manager Jericho Kate Taylor

Jericho is pursuing a multi-year effort to establish its first municipal wastewater system in the Riverside Village 

Center to overcome development constraints and support affordable housing and a walkable community. 

Having completed preliminary engineering with CCRPC management, the Town is now requesting funding for 

CCRPC project management for Phase 2, which will involve managing final design work, permitting, and land 

acquisition through December 2027. This phase will focus on technical coordination, public outreach, and 

securing long-term funding to align the project with regional "smart growth" goals and future construction.

1. Manage the engineer providing services to the Town of Jericho; 2. Plan and facilitate Jericho 

Wastewater Task Force Meetings and subgroups; 3. Support implementation of a coordinated public 

outreach strategy; 4. Facilitate stakeholder outreach as needed; 5. Help identify funding opportunities 

and coordinate or manage a funding application for Step II – Final Design. 

Involve 7/25 6/27  $               82,429 

6203 1.3.2.4

Northern Border Regional Commission 

(NBRC) Grant Admin - Bolton Valley 

Wastewater

Regional Sai Taylor
Grant administration related to Northern Border Regional Commission (NBRC) grant for the Bolton Valley 

Resort for a wastewater system upgrade. 
1. Quarterly reporting. 2. Reimbursement requests. 3. Final reporting. 4. General assistance. 7/25 6/27  $                 5,107 

6204 1.3.2.5

Northern Border Regional Commission 

(NBRC) Grant Admin - Shelburne 

Wastewater

Regional Sai Taylor
Grant administration related to Northern Border Regional Commission (NBRC) grant for the Shelburne 

wastewater system upgrade. 
1. Quarterly reporting. 2. Reimbursement requests. 3. Final reporting. 4. General assistance. 1/26 6/28  $                 5,107 

6300 2.4.2
Municipal Project Management (MPM) 

Services (Separate Grants)

Various 

municipalities
Sai

Project management services for various municipalities. MPM manages and coordinates all project activities 

and monitor all aspects of project development on behalf of the Municipality while acting as liaison between the 

Municipality, VTrans, consultants and/or contractors as necessary.

See deliverables for individual MPM Projects. ongoing ongoing  $                       -   

6301 2.4.2.6
Municipal Project Management Services - 

Jericho Riverside Village sidewalk
Jericho Sai

CCRPC staff acts as a Municipal Project Manager (MPM) for the Riverside Village Sidewalk design and 

construction project in Jericho (STP BP21(13)) which is 80% funded through a VTrans Bicycle and Pedestrian 

grant award.  

Activities as set forth in the Municipal Assistance Bureau guidebook for managing local projects which 

include, but not limited to the following: review and monitor a master schedule, permits and approvals; 

assist the municipality in the consultant selection process, right-of-way clearance; coordinate with utility 

companies; participate in public and stakeholder outreach; review invoices for accuracy and 

completeness, assist the municipality with construction management, and provide regular progress 

reports to the Municipality and VTrans.

12/26  $                 2,654 

6302 2.4.2.8
Municipal Project Management Services - 

Jericho Browns Trace path
Jericho Sai

CCRPC staff acts as a Municipal Project Manager (MPM) for the Browns Trace path and pedestrian bridge 

design and construction in Jericho (JERICHO TAP TA24(5)). 

Activities as set forth in the Municipal Assistance Bureau guidebook for managing local projects which 

include, but not limited to the following: review and monitor a master schedule, permits and approvals; 

assist the municipality in the consultant selection process, right-of-way clearance; coordinate with utility 

companies; participate in public and stakeholder outreach; review invoices for accuracy and 

completeness, assist the municipality with construction management, and provide regular progress 

reports to the Municipality and VTrans.

12/28  $               10,616 

6303 2.4.2.9
Municipal Project Management Services - 

Jericho Lee River Rd sidewalk
Jericho Sai

CCRPC staff acts as a Municipal Project Manager (MPM) for the Lee River Road Sidewalk design and 

construction in Jericho. 

Activities as set forth in the Municipal Assistance Bureau guidebook for managing local projects which 

include, but not limited to the following: review and monitor a master schedule, permits and approvals; 

assist the municipality in the consultant selection process, right-of-way clearance; coordinate with utility 

companies; participate in public and stakeholder outreach; review invoices for accuracy and 

completeness, assist the municipality with construction management, and provide regular progress 

reports to the Municipality and VTrans. Contract is for $30,000 for 2 years (maybe more).

12/27  $                 7,962 

6400 2.1.7
Chittenden County Communications Union 

District (CCCUD)
Regional Ann

Charlie, 

Emma
Provide assistance to the Chit Co CUD as they start up. First organizational meeting is in January 2023. 

1. Bylaws; 2. Meeting Calendar; 3. Budget; 4. Request for letters of interest in expanding broadband 

service in Chittenden County. Other items as needed to get the CCCUD operational and poised for 

future implementation work. 

3/23 12/27  $               19,981 

7000
Clean Water/Stormwater & 

Natural Resources

7100 3.2.2.5 Water Quality - Basin Planning & Outreach Regional Dan
Darren, 

Chris, Maya

Non-transportation related TMDL assistance to municipalities. Education and training on best practices.  

Involvement in basin planning processes, including consideration of municipal projects and priorities. 

1. Provide technical assistance to Clean Water Advisory Committee. 2. Serve as grant administrator on 

behalf of VAPDA for its umbrella grant with VT-DEC concerning outreach on Vermont Clean Water Act. 

3. Conduct outreach efforts to municipalities to encourage adoption of programs and policies to improve 

water quality. 4. Participate with VT-DEC staff on development of and implementation of Tactical Basin 

Plans (Lamoille, Winooski and Northern Direct-to-Lake) and facilitate municipal review and input and 

municipal prioritization of projects. Current contract ends 9/20; and anticipate another contract following 

that. 

ongoing ongoing  $               31,515 

7200 3.2.2 Water Quality - Non-transportation Regional Dan
Taylor, 

Charlie

Monitoring of and reporting to munis on impacts of Act 138, Water Quality financing mechanisms, Lake 

Champlain TMDL, etc. These are water quality tasks not applicable to a specific grant or other task. 

1. Participation in meetings, monitoring and reporting on policies and programs. 2. Participation in 

meetings and discussion to facilitate desired partnerships between RPCs, municipalities and non-profits 

related to Water Quality improvements.

ongoing ongoing  $                 8,135 

7202 3.1.5 604(B) Water Quality Project Regional Dan Annual small water quality grant with slightly different focus from year to year.  

Work with applicable basin planners to identify the particular assessments that will be entered into the 

Watershed Projects Database. Relevant assessment types include stormwater master plans, road 

erosion inventories to support stormwater planning for municipal roads, river corridor plans, illicit 

discharge detection and elimination reports, or other appropriate assessments including municipally-

developed stormwater, green stormwater infrastructure, hazard mitigation, or other planning 

assessments with water quality relevance. 

1/25 10/25  $                 7,296 

7203 3.1.7 ANR Floodplain mapping and bylaws Regional Darren
Taylor, Dan, 

Maya 

Coordinate outreach and support to municipalities in Vermont to update flood hazard area bylaws ahead of the 

effective dates of the new county-wide FIRMs.

1. Assist municipalities update and adopt Flood Hazard Bylaws that meet or exceed NFIP standards; 2. 

Provide Quarterly and Final Reports; 3. Participate in monthly meetings. 
1/25 12/26  $                 6,070 

13

13



  FY27 Unified Planning Work Program (UPWP)  

DRAFT - May 6, 2026

1

2

AO AP AQ AR AS AT AU AV AW BG BH BI BJ BK BL BM BN BO BU BV BW BX BY BZ CA

GRAND TOTAL

Task # Task - Name
Trans. Related 

staff cost

Planning Related 

staff costs

 Trans. 

Consultants 

Regionally 

Matched 

 Funding 

Source 

Consultant 

Costs Match 

with Local 

Funding

GMT
Trans. Direct 

Expense
Task #

FHWA PL 

(MPO)

State Match 

(PL) & Other 

Trans.

Local Match 

Cash needed 

Task Specific 

Local Match

Other Trans 

Funds

 GMT Cash 

Match 

 TOTAL NEW 

Transportation 

BUDGET FY27

Total Carry 

Forward from 

FY26

Fed/State/Muni 

Contract - Staff 

Costs

ACCD - Staff 

Costs

 Muni - Staff 

Costs

Muni 

Contribution

Planning  

Direct Costs

Total Planning 

FY26
GRAND TOTAL

PLANNING PROGRAMTRANSPORTATION PROGRAM

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

5.6.1

Resilience Initiative for Vermont 

Empowerment and Recovery 

(RIVER): CVRPC subgrant

 $           15,418 $14,080 $1,338 $15,418 $15,418

3.3.1
Municipal Bond Bank Water Systems 

Analysis TA
 $           16,651 

DEC/Bond 

Bank
3.3.1  $             16,651 $0  $             16,651  $             16,651 

1.3.2.3

Northern Border Regional 

Commission (NBRC) Grant Admin - 

Essex Water System

 $             4,045  MUNI 1.3.2.3 $4,045 $4,045 $4,045

2.1.3.47 Jericho Wastewater Project Manager  $           82,429  MUNI 2.1.3.47  $             40,000 $42,429 $82,429 $82,429

1.3.2.4

Northern Border Regional 

Commission (NBRC) Grant Admin - 

Bolton Valley Wastewater

 $             5,107  MUNI 1.3.2.4 $5,107 $5,107 $5,107

1.3.2.5

Northern Border Regional 

Commission (NBRC) Grant Admin - 

Shelburne Wastewater

 $             5,107  MUNI 1.3.2.5 $5,107 $5,107 $5,107

2.4.2
Municipal Project Management 

(MPM) Services (Separate Grants)
2.4.2  $                       -   

2.4.2.6

Municipal Project Management 

Services - Jericho Riverside Village 

sidewalk

 $             2,654  MUNI 2.4.2.6  $                       -   $2,654 $2,654 $2,654

2.4.2.8
Municipal Project Management 

Services - Jericho Browns Trace path
 $           10,616  MUNI 2.4.2.8  $                       -   $10,616 $10,616 $10,616

2.4.2.9

Municipal Project Management 

Services - Jericho Lee River Rd 

sidewalk

 $             7,962  MUNI 2.4.2.9  $                       -   $7,962 $7,962 $7,962

2.1.7
Chittenden County Communications 

Union District (CCCUD)
 $           19,981  VCBB 2.1.7  $                       -   $19,981 $30,000 $49,981 $49,981

3.2.2.5
Water Quality - Basin Planning & 

Outreach
 $           31,515  ANR 3.2.2.5  $                       -   $31,515 $0 $208,233 $239,748 $239,748

3.2.2 Water Quality - Non-transportation  $             8,135  ACCD 3.2.2  $                       -   $8,135 $8,135 $8,135

604(B) Water Quality Project  $             7,296  RRPC 3.1.5 $7,296 $0 $7,296 $7,296

3.1.7 ANR Floodplain mapping and bylaws  $             6,070  MARC 3.1.7  $                       -   $5,500 $570 $6,070 $6,070
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7204 3.2.2.5.8 Lake Forest Condos Stormwater LCBP Dan Chris

 The project will implement expansions and upgrades to existing stormwater treatment practices at the Lake 

Forest Condominiums in Burlington, Vermont (the "property") to both continue to treat on-site runoff from 2.28 

acres of impervious surfaces on the property but also treat heretofore untreated runoff from 30+ acres of 

impervious surface originating from the overall 100 + acre watershed of properties to the east. The project will 

result in "new" reductions of 25+ kilograms of phosphorus loading into Lake Champlain. The project will also 

substantially reduce the likelihood of E. Coli - triggered closures at nearby Blanchard Beach located just 

northwest of where stormwater runoff departs the property into urban drainage swales. The project uses LCBP 

funds to augment CCRPC’s State Basin 5 CWSP funds and private funds from Lake Forest Condominium 

owners.

1. Improve stormwater treatment of the 2.28 acres of on-site impervious cover of the HOA property itself 

by converting to existing smaller ponds to forebays prior to discharge into the "shared" wet pond; 2. 

Improve landscaping and vegetation, stormwater routing, and retrofit or addition of other related 

infrastructure as needed.

12/25 12/27  $                 2,653 

7300 3.2.3 Water Quality - Transportation (Staff) Regional Chris Charlie, Dan
General CCRPC staff activities assisting municipalities and participating in VTrans and DEC transportation 

related stormwater and other clean water initiatives. 

1) Provide assistance, education and training to municipalities related to transportation/stormwater/water 

quality issues; 2) Participation in Clean Water and MRGP activities; 3) Assist towns with road erosion 

inventories (REI) and prioritization for MRGP compliance; and 4) Update REIs based on work conducted 

by municipalities and upload data to the state's portal;

 $               42,169 

7301 3.2.3.13
Water Quality - Transportation (Consultant / 

MRGP Conceptual Plans)
Regional Chris

Consultant assistance in developing conceptual plans and cost estimates for Road Erosion Inventory (REI) sites 

for Municipal Roads General Permit (MRGP) compliance.
Conceptual plans and planning level budgets for REI sites for Chittenden County municipalities. ongoing ongoing  $                       -   

7302 3.2.3.20
Water Quality - Transportation (Consultant 

/non-MRGP Local Projects)

Individual 

Municipalities
Chris Dan

Conduct scoping and provide technical assistance for non-MRGP transportation related water quality municipal 

projects.
Conceptual plans that address stormwater/transportation issues on municipal roads. ongoing ongoing  $                       -   

7303 3.2.3.24
Essex Jct Stormwater CCTV Inspection - 

Phase 4
Essex Junction Chris

This application is for Phase 4 of this effort. Phase 1 established the process including where to TV, how to 

summarize the data and rank the pipes conditions to plan for replacement. Phase 2 and Phase 3 continued to 

gather data to weave into the prioritization framework developed as part of Phase 1. Phase 4 would consist of 

hiring a consultant to televise the stormwater pipes in the selected areas. Phase 1-4 data would be used to 

develop a schedule framework for slip-lining or replacement of deficient pipes for capital/operational planning.

Condition assessment and digital video in PACP protocol for the stormwater pipes in the selected areas 

in the Village.
7/25 6/26  $                 2,590 

7305 3.2.3.44 South Burlington Culvert Assessment South Burlington Chris
This project will consist of a comprehensive city-wide culvert assessment and prioritization, covering publicly 

owned conveyance culverts throughout all watersheds within the City of South Burlington. 
Culvert Assessment Report. 7/24 12/25  $                       -   

7306 3.2.3.45
Williston Stormwater Pipe CCTV Inspection 

Phase II and Phase III
Williston Chris

The Town of Williston is undertaking a multi-year CCTV inspection of its closed stormwater system to assess 

pipe conditions and prioritize upgrades. Following completion of Phases I and II, Phase III in 2027 will inspect 

remaining segments, with contractors managing data collection, video inspection, and condition analysis. The 

resulting Pipeline Assessment Certification Program (PACP) report and prioritization will guide proactive pipe 

replacements to reduce water quality impacts, flooding risk, and long-term repair costs.

Condition assessment and digital video in PACP protocol for the stormwater pipes in the selected areas 

in the town. 
7/26 6/27  $                 3,885 

7304 3.2.3.46
Winooski Stormwater Phosphorus Control 

Plan Update 
Winooski Chris

In April 2021, the city and CCPRC coordinated with Watershed Consulting to prepare a draft final stormwater 

PCP plan. The plan was submitted to DEC as part of our NPDES MS4 requirement. The PCP has not been 

approved by DEC due to two separate operational stormwater permits (GP 3-9050) that are likely to impact the 

MS4 PCP targets. These two permits are the Winooski Downtown operational permit and the proposed 

operational permit for the adjacent Winooski-Burlington Bridge project. The goal of this PCP update is to update 

the PCP plan pending the outcomes of the two operational stormwater permits.

Updated Phosphorous Control Plan for Winooski. 7/26 6/27  $                 6,475 

7400 3.2.2.1

Regional Stormwater Education Program 

(RSEP)/Re-think Run-off & Chittenden 

County Stream Team (CCST)

Regional Dan Chris
Serve as Lead Agency to implement programs described in an MOU between CCRPC and twelve MS-4 

(Municipal Separate Storm Sewer Systems) permittees in County to meet a portion of permit obligations.

1. Provide technical assistance to MS4 Subcommittee of the Clean Water Advisory Committee. 2. 

Manage subcontractor(s) selected to implement social marketing campaign to assure permittee 

compliance with Minimum Measure #1, Public Education and Outreach. 3. Manage subcontractor(s) 

selected to implement programming to assure permittee compliance with Minimum Measure #2, Public 

Involvement and Participation.

ongoing ongoing  $                 6,601 

7500 3.2.23
Clean Water Service Provider Year 2 Project 

Admin
DEC Dan

Charlie, 

Forest, Chris

This is the 2nd DEC grant which will support efforts for CCRPC, as the designated Clean Water Service 

Provider (CWSP) for Basin 5 (Northern Lake Champlain Direct Drainages), to maintain administration and 

operation of grants/contracts to achieve phosphorus reduction targets.

1. Maintain Basin 5 CWSP and Water Quality Council webpages.  2. Provide services to Basin 5 Water 

Quality Council which approves expenditures (i.e. subgrants and subcontracts) for Project Delivery 

(identification-development-design-implementation-operation-verification) using DEC grant funds. 3. 

Maintain grant reporting (financial and performance) and oversee all issued subgrants and subcontracts.

8/24 ongoing  $               93,867 

7501 3.2.24
Clean Water Service Provider Year 2 Project 

Implementation
DEC Dan

Charlie, 

Forest, Chris

This is the 2nd DEC grant which will support efforts for CCRPC, as the designated Clean Water Service 

Provider (CWSP) for Basin 5 (Northern Lake Champlain Direct Drainages), to maintain administration and 

operation of grants/contracts to achieve phosphorus reduction targets.

1. Maintain Basin 5 CWSP and Water Quality Council webpages.  2. Provide services to Basin 5 Water 

Quality Council which approves expenditures (i.e. subgrants and subcontracts) for Project Delivery 

(identification-development-design-implementation-operation-verification) using DEC grant funds. 3. 

Maintain grant reporting (financial and performance) and oversee all issued subgrants and subcontracts.

8/24 ongoing  $               16,565 

7600 3.2.2.5.7
Range Road & South Hill Stormwater 

Preliminary Design - Underhill
Lamoille CWSP Chris

 The project will implement expansions and upgrades to existing stormwater treatment practices at the Lake 

Forest Condominiums in Burlington, Vermont (the "property") to both continue to treat on-site runoff from 2.28 

acres of impervious surfaces on the property but also treat heretofore untreated runoff from 30+ acres of 

impervious surface originating from the overall 100 + acre watershed of properties to the east. The project will 

result in "new" reductions of 25+ kilograms of phosphorus loading into Lake Champlain. The project will also 

substantially reduce the likelihood of E. Coli - triggered closures at nearby Blanchard Beach located just 

northwest of where stormwater runoff departs the property into urban drainage swales. The project uses LCBP 

funds to augment CCRPC’s State Basin 5 CWSP funds and private funds from Lake Forest Condominium 

owners.

1. Design of improvements to stormwater treatment of the 2.28 acres of on-site impervious cover of the 

HOA property itself by converting to existing smaller ponds to forebays prior to discharge into the 

"shared" wet pond; 2. Design of improvements to landscaping and vegetation, stormwater routing, and 

retrofit or addition of other related infrastructure as needed.

6/24 12/26  $                       -   

7700 2.3.6.19
Regional Ash Tree Inventories in Public 

ROWs & Related Activities
Regional Darren

Assist municipalities in assessing issues with Ash Trees in the pubic ROW, in preparation for development of 

Emerald Ash Borer Infestation Response Plans for participating municipalities.
Ash Tree Inventories for participating municipalities.  ongoing ongoing  $                 1,416 

7701 4.1.1 Urban and Community Forestry Block Grant FPR Darren Ann
Administer a statewide block grant program of $700,000 for urban tree planting in cooperation with the Urban 

and Community Forestry Program. 

1. Design and Launch Urban Tree Planning Subgrant Program; 2. Subgrantee solicitation; 3. 

Subgrantee technical assistance; 4. Grant Administration
1/24 9/26  $               14,461 

8000 Partnership & Engagement

8100 8.1.1
Title VI, Public Participation Plan, and 

Engagement Work
Regional Anne Nelson

Emma, 

Bryan, 

Charlie, 

Sarah

Continue to implement Title VI strategy and the Public Participation Plan (PPP) including the advancement of 

new forms of engagement as detailed in the PPP such as small engagement grants to target special interest 

constituencies for key  transportation programs and projects. Engage with partner organizations to build 

capacity and develop civic infrastructure to promote robust engagement with all communities for transportation-

related projects. 

1) Reporting and implementation of Title VI program outreach. 2) Implementation of PPP. 3) Hire special 

interest constituencies as needed for engagement on specific programs or projects. 4) Update Public 

Participation Plan. 5) Conduct training of board and staff as appropriate. . 6) Support the Community 

Engagement Advisory Committee. 

ongoing ongoing  $             163,767 
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State Match 
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 TOTAL NEW 

Transportation 

BUDGET FY27

Total Carry 

Forward from 

FY26

Fed/State/Muni 

Contract - Staff 

Costs

ACCD - Staff 

Costs

 Muni - Staff 
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113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

3.2.2.5.8 Lake Forest Condos Stormwater  $             2,653 LCBP 3.2.2.5.8 $2,653 $0 $47,000 $49,653 $49,653

3.2.3                42,169  PL 3.2.3 $33,735  $        4,217  $            4,217  $                42,169 $42,169

3.2.3.13

Water Quality - Transportation 

(Consultant / MRGP Conceptual 

Plans)

                         -  PL 3.2.3.13 $0  $             -    $                  -    $                       -    $             13,500 $13,500

3.2.3.20

Water Quality - Transportation 

(Consultant /non-MRGP Local 

Projects)

                         -  $                     -  $                   -    PL                           - 3.2.3.20 $0  $             -    $                  -    $                  -    $                       -    $             20,000 $20,000

3.2.3.24
Essex Jct Stormwater CCTV 

Inspection - Phase 4
                 2,590  $                     -  PL                 50,000 3.2.3.24 $42,072  $           259  $               259  $          10,000  $                52,590 $0 $52,590

3.2.3.44 South Burlington Culvert Assessment                          -  PL                           - 3.2.3.44 $0  $             -    $                  -    $                  -    $                       -   $0

3.2.3.45
Williston Stormwater Pipe CCTV 

Inspection Phase II and Phase III
                 3,885  PL                 75,230 3.2.3.45 $63,292  $           389  $               389  $          15,046  $                79,115  $             40,000 $119,115

3.2.3.46
Winooski Stormwater Phosphorus 

Control Plan Update 
                 6,475  PL                 20,000 3.2.3.46 $21,180  $           648  $               648  $            4,000  $                26,475 $26,475

3.2.2.1

Regional Stormwater Education 

Program (RSEP)/Re-think Run-off & 

Chittenden County Stream Team 

(CCST)

 $             6,601  MUNI 3.2.2.1  $                       -   $6,601 $0 $6,601 $6,601

3.2.23
Clean Water Service Provider Year 2 

Project Admin
 $           93,867  DEC 3.2.23  $             93,867 0  $             93,867  $             93,867 

3.2.24
Clean Water Service Provider Year 2 

Project Implementation
 $           16,565  DEC 3.2.24  $             16,565 0  $             16,565  $             16,565 

3.2.2.5.7
Range Road & South Hill Stormwater 

Project Development - Underhill
 $                     - 

Basin 7 CWSP 

(NRPC)
3.2.2.5.7 $0 $0 $10,000 $10,000 $10,000

2.3.6.19
Regional Ash Tree Inventories in 

Public ROWs & Related Activities
                 1,416  PL 2.3.6.19 $1,132  $           142  $               142  $                  -    $                  1,416  $                     -   $1,416

Urban and Community Forestry Block 

Grant
 $           14,461 $14,461 $25,704 $40,165 $40,165

8.1.1
Title VI, Public Participation Plan, and 

Engagement Work
             163,767  $                     -  $                   -    PL 8.1.1 $131,014  $      16,377  $          16,377  $              163,767  $                     -   $163,767
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8101 8.1.5
Engagement and Planning - Non-

Transportation
Regional Anne Nelson

Emma. 

Charlie, 

Taylor

This task is for equity work related to planning outside of the scope of the MPO. 1. Equity training for land use staff. 2. Other tasks as they develop. ongoing ongoing  $               19,569 

merge 

with old 

7331

2.1.4 Regional and State Issues Regional Charlie

Taylor, Kate, 

Darren, 

Sarah, 

Melanie

Work with Department of Housing and Community Development (DHCD) and RPCs statewide on issues of 

statewide interest.

1. Review and comment on proposed legislation (Act 250, infrastructure, housing, energy, etc.); 2. 

DHCD FY27 Deliverables; 3. Participation in statewide and regional housing conversations including the 

semi-annual CCRPC housing convening; 4. Update Regional Climate Change and Land Use Guide; 5. 

Develop other regional planning guides, as needed; 6. Conduct land use consultant pre-qualification 

process; 7. Work with municipal partners to develop a scope of work for a regional wastewater study. 

ongoing ongoing  $             187,189 

8200 7.3.3.1
Community Outreach & Partnerships: Non-

Transportation
Regional Charlie

Taylor, 

Emma, 

Melanie, 

Anne Nelson

Participate in member, legislative and partner outreach to achieve the partnerships necessary to realize the 

ECOS Plan goals not related to transportation.

Non-transportation related: 1. Ongoing outreach to community through web, notices and newsletter. 2. 

Continue and build partnerships with ECOS Partners to further ECOS Plan strategy implementation. 3. 

Monitor and participate as needed in policy and legislative discussions.

ongoing ongoing  $             168,755 

8201 7.3.3.2
Community Outreach & Partnerships: 

Transportation
Regional Charlie Eleni, Emma

Participate in member, legislative and partner outreach to reinforce partnerships necessary to realize the 

ECOS/MTP transportation goals. Work with municipalities and partners to develop a transportation program 

that meets the ECOS/MTP goals.

Transportation-related: 1. Ongoing outreach to community through web, notices and newsletter. 2. 

Continue and build partnerships with ECOS Partners to further MTP implementation. 3. Monitor and 

participate as needed in policy and legislative discussions. 4. Outreach to municipalities on projects and 

needs as part of the UPWP development.

ongoing ongoing  $             217,107 

8300 7.3.1 Municipal Training: Non-Transportation Regional Darren

Taylor, 

Sarah, Kate, 

Maya

Provide municipal trainings on potential topics as described in FY27 ACCD contract.

1. Conduct at least three training sessions to promote statewide awareness with participant surveys. 2. 

Report on training needs received on survey forms or municipal consultations. 3. Publicize and assist as 

needed to deliver statewide training requested by DHCD in our region.

ongoing ongoing  $                 7,538 

8301 7.3.2 Municipal Training: Transportation Regional Chris Bryan
Deliver regular trainings on a variety of transportation topics using statewide training modules where applicable. 

Training topics may include:  Highway Foremen's Meetings, complete streets, stormwater management, etc.

1. Host one or two road foremen meetings. 2. Present specific topics or other information (e.g., complete 

streets, road and bridge standards, etc.) to municipalities as needed. 3. Education and outreach events 

as requested.

ongoing ongoing  $                 4,792 

8400 7.4.1 Regional or Shared Services Regional Charlie
Emma, 

Taylor
Provide staff support to municipally requested assistance on potential shared services.

Facilitate regional dispatch implementation process as needed, primarily as Assistant Secretary to the 

CCPSA board.
ongoing ongoing  $               15,353 

8401 7.4.3 Shared Municipal Policy Advisor
Winooski, Essex 

Jct., So Burl.
Anne Nelson Charlie

Hire or contract an advisor to assist funding municipalities with internal policy development and implementation 

to improve employee retention 
Municipal policies, workshops, and training as needed. 10/25 6/26  $               20,361 

8402 7.4.4 Municipal ZA Services
Underhill and St. 

George
Maya H Taylor A Zoning Administrator to be shared between St. George and Underhill. Zoning administration services 7/25 6/27  $               72,655 

8403 7.4.5 
Economic Mobility and Opportunity Special 

Assistant ICMA grant

Winooski, Essex 

Jct, Shelburne, 

South Burlington

Cymone

The purpose of this Vermont Economic Mobility and Opportunity Coalition Municipal Service grant is for CCRPC 

to employ an ICMA-funded Economic Mobility and Opportunity Special Assistant on behalf of the municipalities 

of Essex Junction, Shelburne, South Burlington and Winooski;

1. Hire an Economic Mobility and Opportunity Special Assistant; 2. Attend ICMA-sponsored convenings; 

3. Co-design a work plan with residents and communities; 4. Begin implementing work plan; 5. Submit 

annual progress report at the end of the calendar year.

10/25 4/28  $             108,650 

3.2.2.5.4
Lake Iroquois Recreation District - Beebe 

Lane Grant Admin

Town of 

Williston/Lake 

Iroquois 

Recreation 

District

Dan Chris, Sai Conduct grant administration for a water quality block grant on behalf of Lake Iroquois Recreation District. 

1. Help LIRD complete application package via grants.gov to enable start-up of EPA grant. 2. Assist with 

progress and financial reporting to EPA. 3. Assist the LIRD with financial and performance reporting and 

other administrative tasks required as a condition of Federal grant funds provided via the EPA. 

8/24 12/25  $                       -   

3.2.19
Clean Water Service Provider Formula 

Restoration Grant
DEC Dan

Charlie, 

Forest, Chris

CCRPC, as the designated Clean Water Service Provider (CWSP) for Basin 5 (Northern Lake Champlain Direct 

Drainages), in consultation with its Basin 5 Water Quality Council, will manage annual DEC Water Quality 

Restoration Formula Grants to fund non-regulatory phosphorus reduction projects.

1.Promote, organize and work with chairs to facilitate regular meetings of the Basin 5 Water Quality 

Council.

2. Issue regular Calls for Applications for phosphorus reduction projects.

3. Communicate regularly with other CWSPs and with DEC to foster effective program management.

4. Periodically issue RFQs for subcontractors and subgrantees.

5. Compile and submit regular quarterly and annual progress reports and financial reports to VT DEC.

7/22 ongoing  $                       -   

  $          3,881,413 
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129

130
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134

135

136
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151

152

168

8.1.5
Engagement and Planning - Non-

Transportation
 $           19,569  ACCD 8.1.5  $                       -    $                     -   $19,569 $19,569 $19,569

Regional and State Issues  $         187,189  ACCD 2.1.4 $187,189 $187,189 $187,189

7.3.3.1
Community Outreach & Partnerships: 

Non-Transportation
 $         168,755  ACCD 7.3.3.1  $                       -   $168,755 $8,000 $176,755 $176,755

7.3.3.2
Community Outreach & Partnerships: 

Transportation
             217,107  $                     -  PL 7.3.3.2 $173,685  $      21,711  $          21,711  $              217,107 $217,107

7.3.1
Municipal Training: Non-

Transportation
 $             7,538  ACCD 7.3.1  $                       -   $7,538 $7,538 $7,538

7.3.2 Municipal Training: Transportation                  4,792  $                     -  PL 7.3.2 $3,834  $           479  $               479  $                  4,792 $4,792

7.4.1 Regional or Shared Services  $           15,353  ACCD 7.4.1  $                       -   $15,353 $0 $0 $15,353 $15,353

Municipal ZA Services  $           20,361  MUNI 2.1.3.6  $             10,000 $10,361 $0 $20,361 $20,361

Municipal ZA Services  $           72,655  MUNI 2.1.3.6  $             88,207 $0 $88,207 $88,207

Economic Mobility  $         108,650  ICMA 2.1.3.6  $           108,650 $60,000 $20,000 $188,650 $188,650

3.2.2.5.4
Lake Iroquois Recreation District - 

Beebe Lane Grant Admin
 $                     - 

Lake Iroquois 

Recreation 

District

3.2.2.5.4 $0 $0 $0 $0

3.2.19
Clean Water Service Provider 

Formula Restoration Grant
 $                   -    DEC 3.2.19  $                     -   $0 $0 $0

TOTAL DOLLARS:  $       2,305,625  $      1,575,788  $         295,000  $                  -    $        1,129,745  $      800,000  $      140,000  $             -    $     3,752,046  $    345,022  $        264,245  $        225,949  $        3,108  $      80,000  $           4,670,370  $        1,421,642  $           752,532  $      863,808  $             -    $       60,000  $        624,237  $        2,300,577  $        8,372,589 
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Appendix A - Transportation Budget Summary (FY2027)  DRAFT May 6, 2026

PROJECTED RESOURCES

Funding Source EA-Subjob Federal Share State Match Local/Other Match* Total Funding
MPO
Consolidated PL 2025100-600* 3,657,757 344,245$                     570,194$                  4,572,196$            
Carryforward Consolidated PL 2025100-600* 1,048,514 73,564$                       188,564$                  1,310,642$            
Carryforward Safety Waiver Consultant 2025100-600* 111,000 111,000$               
Safety Waiver Staff Time 2025100-600* 34,013 34,013$                 
Safety/Waiver - FY27 2025100-600* 60,276 60,276$                 

Subtotal: 4,911,559$             417,809$                    758,758$                  6,088,127$           
VTrans
SPR - VTCULVERTS SPWP025-904 3,108$                     777$                            3,885$                   

Subtotal: 3,108$                    777$                           -$                              3,885$                  
TOTAL FUNDING 4,914,668$              418,586$                     758,758$                  6,092,012$            

* includes matching funds from local  communities & GMT sources.

                                                               
PROJECTED TRANSPORTATION EXPENDITURES  

 
CCRPC Staff 2,271,612$      
Safety Waiver Staff Time 100% 34,013$           
Direct Expenses 140,000$         

GMT 800,000$         6,092,012$               
Regionally Matched Consultants 245,000$         6,092,012$               
Locally Matched Consultants 1,129,745$      -$                          
Safety Waiver 100% Consultants 50,000$           
C/O from FY26 (inc. in consultant costs) 1,421,642$      
TOTAL PROJECTED EXPENDITURES 6,092,012$      
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