January 31, 2019 January Monthly Update, FY 19 Prepared by Kristen Balschunat

### Ongoing Tasks

- Finish Final Report for Stream Team water quality monitoring season (due in March)
- Burlington: Preparing for May 4th Rain Barrel workshop gathering supplies, setting up web registration, creating promo materials, booking location
- Shelburne: Preparing for late August storm drain mural project. Creating publicity, reaching out to partners
- Milton: Preparing for July storm drain mural and stenciling project. May also assist with volunteer recruitment for rain garden installation at municipal building.
- Colchester: March 4 will table at Town Meeting Dinner with Karen
- Working on Winter Newsletter
- Analyzing Stream Team Data with help from WNRCD intern, Kelly

## Outreach Tasks

- Facebook account -- One Posts -- Remained at 219 "likes" and 222 "follows"
- Instagram account No Posts -- Up to 122 account followers
- Rack Card Edits
- Met with Dave to update Rethink Runoff website

# Completed Event/Project Driven Tasks

- Met with MS4 reps from Project and Outreach towns to brainstorm plans for 2019. Developed project calendar and pinned down next-steps.
- Total number of residents in Rethink Runoff towns reached in-person this month = 0

#### Completed Administrative Tasks

- 2018-2019 Work-plan and activity tracking
- FY19 Budget tracking
- Preparing monthly update
- Sent memo for Annual Report edits

## Budget FY19 Expenses from Oct 24, 2018-November 20:

WNRCD - \$ 2,081.25

Travel - \$ 5.01

Supplies - \$ 0

Promotional - \$

Contractual - \$0

Advertisements - \$

Total - \$ 2,086.26

## Total FY19 Expenses:

WNRCD - \$15,187.50

Travel - \$267.41

Supplies -\$ 58.57

Promotional - \$0

Contractual - \$500.00

Advertisements - \$0

Total ~ \$16,013.48

Total budgeted for FY19 - \$23,000.00

Total spent FY19 to date - \$16,013.48

Total remaining FY19 budget - \$6,986.52