










Project Schedule

QUEEN CITY PARK ROAD & AUSTIN DRIVE SCOPING STUDY SCHEDULE

TASKS	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22
Existing Conditions Study			 					
Develop Alternatives								
Finalize Concept Design								

-  Online Public Engagement
-  Public Meeting/Presentation
-  Advisory Committee Meeting