



RETHINK RUNOFF STREAM TEAM FY22 Update

For activities between October 11th 2022 to October 31st 2022

Prepared by Adelaide Dumm, Conservation specialist/ Project Coordinator for Rethink Runoff Stream Team and Remy Crettol, District Manager, Winooski NRCD

10/31/22

Completed Administrative Tasks

- Invoice and reporting
- Spending down the FY22 budget currently at \$2,666.29
- Adopt a drain update: **483 lbs of debris removed, 167 drains adopted, and 122 storm drain adopters!**
- Milton rain garden signage coordination
- Project development for Williston rain garden

Completed Outreach Tasks

- Social media post about the Morehouse Brook stream clean up
- Social media post about the Williston rain garden, coming spring 2023!

Completed Event/Project Driven Tasks

Rain Garden Sign in Milton

- Coordination with Dave Barron, Annie, Chelsea, Nick and Dave Allerton about rain garden signage at the Milton Rain Garden

Rain Garden Design in Williston

- Meeting with Andrea Morgante, Lewis Creek Association about the design phase.

Williston Office
94 Harvest Lane Suite 203
Williston, VT 05602

Berlin Office
617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 778-3178



Budget Expenses/Income between October 11th 2022-October 31st 2022

WNRCD - \$ 362.50
Travel - \$ 0
Supplies - \$ 0
Refreshments - \$ 0
Promotional - \$ 0
Contractual - \$ 0
Advertisements - \$ 0
Income - \$ 0
Total - \$362.50

Total FY22 Expenses/Income:

WNRCD - \$21,970.87
Travel - \$ 389.21
Supplies - \$1,250.28
Refreshments - \$ 0
Promotional - \$2,118.50
Contractual - \$ 500.00
Advertisements - \$ 0
Income (charged as negative) - \$785.15
Total - \$25,443.71

Total budgeted for FY22 - \$28,110.00
Total spent FY22 to date - \$25,443.71
Total remaining FY22 budget - \$2,666.29

Williston Office
94 Harvest Lane Suite 203
Williston, VT 05602

Berlin Office
617 Comstock Road, Suite 1
Berlin, VT 05602
(802) 778-3178